Print Date:

01/19/2017

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNM089

Contractor: Charles Blalock & Sons, Inc.
Contractor's PO Box 4750
Address: Sevierville, TN 37864-4750

Estimate Number: 0042 Estimate Type: Progress

Estimate Approved:No

Contract Location: NEW CONSTRUCTION ON SR 66 FROM 1-81 TO SR 160 IN MORRISTOWN

Counties: HAMBLEN, JEFFERSON

Project(s): 32006-3233-14, 45009-3213-14

RR004

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

Total to Date
$32,599,173.56
$373,888.69
$32,973,062.25
$-9,761.33
$0.00
$32,963,300.92

Previous to Date

$32,488,262.87
$373,888.69
$32,862,151.56
$-527,757.43
$0.00
$32,334,394.13

Substantial Work Complete:

This Estimate
$110,910.69
$0.00
$110,910.69
$517,996.10
$0.00
628,906.79

Pay Period: 11/21/2016 to 12/20/2016

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:
Date Notice to Proceed:
Work Began:

To Be Completed:

Accepted:

Current Contract:
Original Contract:

Time

1273.0 Days
1,059.0 Days
1,059.0 Days
83.19 ¢,

68.36 %
14.83 %

Dates
05/24/2013
06/12/2013
06/27/2013
07/08/2013
07/08/2013
12/31/2016

Amounts

$48,199,702.94
$43,048,750.69
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Print Date:
JJ07919

01/19/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
32006-3233-14 62.48 STP/HPP-66(44) 453,613.85 S.R. 66 FROM NORTH OF I-81 AT S.R. 341 IN JEFFERSON COUNTY
45009-3213-14 37.52 STP/HPP-66(44) 175,292.94 S.R. 66 FROM NORTH OF I-81 AT S.R. 341 IN JEFFERSON COUNTY
Line Primary/
Project Number| Cat# |Item#| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
32006-3233-14 0100 9534 104-03 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $1,317.10
(DESCRIPTION)/Signal Modificatior  This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,317.10
45009-3213-14 0100 9540 104-03.01 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $14,435.00
(DESCRIPTION)/Addtional Survey This Est: 0.000 This Est: $0.00
Line and Grade Staking Total: 0.000 Total: $0.00
32006-3233-14 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $107,015.38
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.950 Total: $101,664.61
45009-3213-14 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $107,015.38
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.950 Total: $101,664.61
32006-3233-14 0100 9039 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,800.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 9040 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,800.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

01/19/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
32006-3233-14 0100 9033 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9033 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -7,149.140 Adj This Est -7,149.14
Adj Total: -609,134.400 Adj Total: -609,134.40
32006-3233-14 0500 9034 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0990 9032 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 9037 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9037 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est  -17,498.570 Adj This Est -17,498.57
Adj Total: -375,613.620 Adj Total: -375,613.62

RR004
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Print Date:
JJ07919

01/19/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
32006-3233-14 0100 9035 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9035 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,498.890 Adj Total: 1,498.89
32006-3233-14 0500 9036 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 9038 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9038 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -10,992.920 Adj This Est -10,992.92
Adj Total: -12,465.630 Adj Total: -12,465.63
32006-3233-14 0100 9551 109-04.20 DOLL FORCE ACCOUNT/Slope Repair Bid: 0.000 Unit Price: $1.00
STA 255+00 This Est: 34,007.040 This Est: $34,007.04
Total: 594,037.720 Total: $594,037.72
32006-3233-14 0100 9552 109-04.21 DOLL FORCE ACCOUNT/Slope repairat  Bid: 0.000 Unit Price: $1.00
Sta 226+00 according to design This Est: 173,485.170 This Est: $173,485.17
revision Total: 173,485.170 Total: $173,485.17

RR004
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Print Date:
JJ07919

01/19/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
32006-3233-14 0100 0020 109-10.01 HOUR TRAINEE Bid: 2,740.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 234.000 Total: $187.20
45009-3213-14 0100 0020 109-10.01 HOUR TRAINEE Bid: 1,700.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 1090 9500 109-10.02 DOLL TRAINEE (SUPPORTIVE Bid: 0.000 Unit Price: $6.00
SERVICES PROGRAM)/Wage This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 1090 9501 109-10.03 DOLL TRAINEE (PERSONAL Bid: 0.000 Unit Price: $1.00
PROTECTIVE EQUIPMENT -SS  This Est: 0.000 This Est: $0.00
PROGRAM) Total: 0.000 Total: $0.00
32006-3233-14 1090 9502 109-10.04 DOLL TRAINEE (CDL - SS PROGRAM) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 1090 9503 109-10.05 DOLL TRAINEE (RETENTION - SS Bid: 0.000 Unit Price: $1.00
PROGRAM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

01/19/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
32006-3233-14 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $515,000.20
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $515,000.20
45009-3213-14 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $515,000.20
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $515,000.20
32006-3233-14 0100 0040 202-01.56 LS REMOVAL OF STRUCTURES & Bid: 1.000 Unit Price: $21,908.21
OBSTRUCTIONS (DISCRIPTION)/  This Est: 0.000 This Est: $0.00
(SEE PLANS DETAILS) Total: 0.950 Total: $20,812.79
45009-3213-14 0100 0040 202-01.56 LS REMOVAL OF STRUCTURES & Bid: 1.000 Unit Price: $21,908.21
OBSTRUCTIONS (DISCRIPTION)/  This Est: 0.000 This Est: $0.00
(SEE PLANS DETAILS) Total: 0.950 Total: $20,812.79
45009-3213-14 0100 0050 202-03 S.Y. REMOVAL OF RIGID PAVEMENT, Bid: 1,400.000 Unit Price: $5.67
SIDEWALK, ETC. This Est: 0.000 This Est: $0.00
Total: 388.890 Total: $2,205.01
32006-3233-14 0100 0050 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 1,578,328.000 Unit Price: $3.12
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 1,331,179.790 Total: $4,153,280.94
45009-3213-14 0100 0060 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 1,617,436.000 Unit Price: $3.12
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 1,578,949.830 Total: $4,926,323.47

RR004
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Print Date:
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01/19/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
32006-3233-14 0100 9002 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $4.68
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 9000 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $4.68
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 0060 203-01.11  S.Y. PRESPLITTING OF ROCK Bid: 7,285.000 Unit Price: $15.30
EXCAVATION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 0070 203-01.11 S.Y. PRESPLITTING OF ROCK Bid: 13,958.000 Unit Price: $15.30
EXCAVATION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 9538 203-01.29 C.Y. ROCK EXCAVATION Bid: 0.000 Unit Price: $12.21
This Est: 0.000 This Est: $0.00
Total: 10,000.000 Total: $122,100.00
45009-3213-14 0100 9539 203-01.29 C.Y. ROCK EXCAVATION Bid: 0.000 Unit Price: $12.21
This Est: 0.000 This Est: $0.00
Total: 121,420.000 Total: $1,482,538.20
32006-3233-14 0100 0070 203-03 C.Y. BORROW EXCAVATION Bid: 1,561,183.000 Unit Price: $2.03
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 1,506,730.000 Total: $3,058,661.90

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
32006-3233-14 0100 0080 203-04 C.Y. PLACING AND SPREADING Bid: 60,605.000 Unit Price: $2.35
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 57,922.610 Total: $136,118.13
45009-3213-14 0100 0080 203-04 C.Y. PLACING AND SPREADING Bid: 40,437.000 Unit Price: $2.35
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 42,975.820 Total: $100,993.18
32006-3233-14 0100 9003 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $4.68
This Est: 0.000 This Est: $0.00
Total: 11,960.590 Total: $55,975.56
45009-3213-14 0100 9001 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $4.68
This Est: 0.000 This Est: $0.00
Total: 11,408.370 Total: $53,391.17
32006-3233-14 0100 0090 203-06 M.G. WATER Bid: 9,198.000 Unit Price: $4.84
This Est: 40.000 This Est: $193.60
Total: 9,732.000 Total: $47,102.88
45009-3213-14 0100 0090 203-06 M.G. WATER Bid: 3,384.000 Unit Price: $4.84
This Est: 0.000 This Est: $0.00
Total: 2,260.000 Total: $10,938.40

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
32006-3233-14 0100 0100 203-10.16 C.Y. GRADED SOLID ROCK (IN-PLACE Bid: 400.000 Unit Price: $37.89
This Est: 0.000 This Est: $0.00
Total: 40,762.540 Total: $1,544,492.64
45009-3213-14 0100 0100 203-10.16 C.Y. GRADED SOLID ROCK (IN-PLACE Bid: 100.000 Unit Price: $37.89
This Est: 0.000 This Est: $0.00
Total: 9,980.350 Total: $378,155.46
45009-3213-14 0100 0110 204-01 C.Y. CULVERT EXCAVATION Bid: 1,090.000 Unit Price: $17.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 987.970 Total: $16,795.49
32006-3233-14 0500 2170 204-02.01 C.Y. DRY EXCAVATION (BRIDGES) Bid: 1,282.000 Unit Price: $16.00
This Est: 0.000 This Est: $0.00
Total: 992.580 Total: $15,881.28
32006-3233-14 0500 9028 204-02.02 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $24.00
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0500 9029 204-02.03 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $28.80
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0500 2180 204-04.01 C.Y. ROCK EXCAVATION (BRIDGES) Bid: 31.000 Unit Price: $212.54
This Est: 0.000 This Est: $0.00
Total: 62.100 Total: $13,198.73

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
32006-3233-14 0500 9030  204-04.02 C.Y. EXTRA DEPTHROCK Bid: 0.000 Unit Price: $318.81
EXCAVATION (a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0500 9031  204-04.03 C.Y. EXTRA DEPTHROCK Bid: 0.000 Unit Price: $382.57
EXCAVATION (b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0500 2190 204-05 L.F. ROCKDRILLING (BRIDGES) Bid: 24.000 Unit Price: $37.17
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 0120 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 181.000 Unit Price: $46.35
This Est: 0.000 This Est: $0.00
Total: 183.970 Total: $8,527.01
32006-3233-14 0100 9550  204-08.01 C.Y. BACKFILL MATERIAL (FLOWABLE Bid: 0.000 Unit Price: $185.00
FILL)/Flowable Fill for sinkhole use  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 0110 209-01.31 C.Y. TEMPORARY MULCH FILTER Bid: 850.000 Unit Price: $15.19
BERM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 0130  209-01.31 C.Y. TEMPORARY MULCH FILTER Bid: 900.000 Unit Price: $15.19
BERM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
32006-3233-14 0100 0120 209-02.05 L.F. 12" TEMPORARY SLOPE DRAIN Bid: 6,500.000 Unit Price: $9.50
This Est: 0.000 This Est: $0.00
Total: 910.000 Total: $8,645.00
45009-3213-14 0100 0140 209-02.05 L.F. 12" TEMPORARY SLOPE DRAIN Bid: 6,600.000 Unit Price: $9.50
This Est: 0.000 This Est: $0.00
Total: 120.000 Total: $1,140.00
32006-3233-14 0100 0130 209-02.07 L.F. 18" TEMPORARY SLOPE DRAIN Bid: 7,400.000 Unit Price: $15.03
This Est: 200.000 This Est: $3,006.00
Total: 1,749.000 Total: $26,287.47
45009-3213-14 0100 0150 209-02.07 L.F. 18" TEMPORARY SLOPE DRAIN Bid: 7,420.000 Unit Price: $15.03
This Est: 0.000 This Est: $0.00
Total: 380.000 Total: $5,711.40
32006-3233-14 0100 0140 209-04 L.F. BRUSH BARRIERS Bid: 6,600.000 Unit Price: $1.51
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 0160 209-04 L.F. BRUSH BARRIERS Bid: 6,600.000 Unit Price: $1.51
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
32006-3233-14 0100 0150 209-05 C.Y. SEDIMENT REMOVAL Bid: 5,100.000 Unit Price: $4.46
This Est: 439.350 This Est: $1,959.50
Total: 7,150.640 Total: $31,891.85
45009-3213-14 0100 0170 209-05 C.Y. SEDIMENT REMOVAL Bid: 5,800.000 Unit Price: $4.46
This Est: 57.220 This Est: $255.20
Total: 3,663.160 Total: $16,337.69
32006-3233-14 0100 0160 209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 29,000.000 Unit Price: $3.49
BACKING) This Est: 450.000 This Est: $1,570.50
Total: 25,974.000 Total: $90,649.26
45009-3213-14 0100 0180 209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 29,100.000 Unit Price: $3.49
BACKING) This Est: 0.000 This Est: $0.00
Total: 18,543.000 Total: $64,715.07
32006-3233-14 0100 0170 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 12,220.000 Unit Price: $1.37
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 1,743.000 Total: $2,387.91
45009-3213-14 0100 0190 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 13,000.000 Unit Price: $1.37
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 508.000 Total: $695.96

RR004
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Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
32006-3233-14 0100 0180 209-08.07 EACH ROCK CHECK DAM PER Bid: 860.000 Unit Price: $158.02
This Est: 0.000 This Est: $0.00
Total: 236.000 Total: $37,292.72
45009-3213-14 0100 0200 209-08.07 EACH ROCK CHECK DAM PER Bid: 900.000 Unit Price: $158.02
This Est: 5.000 This Est: $790.10
Total: 138.000 Total: $21,806.76
32006-3233-14 0100 0190 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 134.000 Unit Price: $247.59
This Est: 0.000 This Est: $0.00
Total: 27.000 Total: $6,684.93
45009-3213-14 0100 0210 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 135.000 Unit Price: $247.59
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $495.18
32006-3233-14 0100 0200 209-09.01 BAG SANDBAGS Bid: 9,000.000 Unit Price: $2.62
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 0220 209-09.01 BAG SANDBAGS Bid: 10,000.000 Unit Price: $2.62
This Est: 0.000 This Est: $0.00
Total: 415.000 Total: $1,087.30

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
32006-3233-14 0100 0210 209-09.04 EACH SEDIMENT FILTER BAG(15' X 10')  Bid: 1.000 Unit Price: $803.28
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 0230 209-09.04 EACH SEDIMENT FILTER BAG(15' X 10')  Bid: 4.000 Unit Price: $803.28
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $803.28
32006-3233-14 0100 0220 209-09.21 EACH POLYACHLAMIDE GEL LOGS Bid: 1,114.000 Unit Price: $69.65
This Est: 0.000 This Est: $0.00
Total: 21.000 Total: $1,462.65
45009-3213-14 0100 0240 209-09.21 EACH POLYACHLAMIDE GEL LOGS Bid: 1,114.000 Unit Price: $69.65
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 0230 209-09.22 LB. POLYACHLAMIDE POWDER Bid: 10,300.000 Unit Price: $6.23
This Est: 0.000 This Est: $0.00
Total: 6,435.000 Total: $40,090.05
45009-3213-14 0100 0250 209-09.22 LB. POLYACHLAMIDE POWDER Bid: 10,300.000 Unit Price: $6.23
This Est: 0.000 This Est: $0.00
Total: 500.000 Total: $3,115.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
32006-3233-14 0100 0240 209-09.23 GAL. POLYACHLAMIDE LIQUID Bid: 1,030.000 Unit Price: $54.40
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 0260 209-09.23 GAL. POLYACHLAMIDE LIQUID Bid: 1,030.000 Unit Price: $54.40
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 0250 209-09.42 EACH CURB INLET PROTECTION (TYPE Bid: 34.000 Unit Price: $302.07
3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 0270 209-09.42 EACH CURB INLET PROTECTION (TYPE Bid: 20.000 Unit Price: $302.07
3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 0260 209-10.20 C.Y. TEMPORARY SEDIMENT TRAP Bid: 10,000.000 Unit Price: $6.69
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 0280 209-10.20 C.Y. TEMPORARY SEDIMENT TRAP Bid: 7,400.000 Unit Price: $6.69
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0100 0270 209-40.32 EACH CATCH BASIN PROTECTION Bid: 2.000 Unit Price: $845.61
(TYPEC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 0290 209-40.32 EACH CATCH BASIN PROTECTION Bid: 2.000 Unit Price: $845.61
(TYPEC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 0280 209-40.33 EACH CATCH BASIN PROTECTION Bid: 18.000 Unit Price: $224.63
(TYPE D) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 0300 209-40.33 EACH CATCH BASIN PROTECTION Bid: 18.000 Unit Price: $224.63
(TYPE D) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 0290 209-40.41 EACH CATCH BASIN FILTER Bid: 39.000 Unit Price: $435.10
ASSEMBLY(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 37.000 Total: $16,098.70
45009-3213-14 0100 0310 209-40.41 EACH CATCH BASIN FILTER Bid: 39.000 Unit Price: $435.10
ASSEMBLY(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $3,915.90
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32006-3233-14 0100 0300 209-40.42 EACH CATCH BASIN FILTER Bid: 2.000 Unit Price: $673.79
ASSEMBLY(TYPE 2) This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $6,737.90
45009-3213-14 0100 0320 209-40.42 EACH CATCH BASIN FILTER Bid: 2.000 Unit Price: $673.79
ASSEMBLY(TYPE 2) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,347.58
32006-3233-14 0100 0310 209-40.43 EACH CATCH BASIN FILTER Bid: 4.000 Unit Price: $684.33
ASSEMBLY(TYPE 3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 0330 209-40.43 EACH CATCH BASIN FILTER Bid: 5.000 Unit Price: $684.33
ASSEMBLY(TYPE 3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 0320 209-65.03 L.F. TEMPORARY DIVERSION Bid: 1,600.000 Unit Price: $9.61
CHANNEL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 0340 209-65.03 L.F. TEMPORARY DIVERSION Bid: 1,650.000 Unit Price: $9.61
CHANNEL This Est: 0.000 This Est: $0.00
Total: 846.000 Total: $8,130.06
32006-3233-14 0100 0330 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 91,716.000 Unit Price: $16.30
BASE, GRADING D This Est: 5,545.000 This Est: $90,383.50
Total: 54,959.850 Total: $895,845.56
45009-3213-14 0100 0350 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 91,285.000 Unit Price: $16.30
BASE, GRADING D This Est: 848.270 This Est: $13,826.80
Total: 61,071.790 Total: $995,470.18
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32006-3233-14 0100 0340 303-01.01 TON GRANULAR BACKFILL Bid: 7,000.000 Unit Price: $22.63
(ROADWAY) This Est: 90.690 This Est: $2,052.31
Total: 314.300 Total: $7,112.61
45009-3213-14 0100 0360 303-01.01 TON GRANULAR BACKFILL Bid: 8,220.000 Unit Price: $22.63
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 4,548.290 Total: $102,927.80
32006-3233-14 0500 2200 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 126.000 Unit Price: $38.56
This Est: 0.000 This Est: $0.00
Total: 1,203.970 Total: $46,425.08
32006-3233-14 0100 0350 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 1,010.000 Unit Price: $24.30
This Est: 0.000 This Est: $0.00
Total: 16,474.400 Total: $400,327.92
45009-3213-14 0100 0370 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 1,010.000 Unit Price: $24.30
This Est: 0.000 This Est: $0.00
Total: 873.300 Total: $21,221.19
32006-3233-14 0100 0360 307-01.01  TON ASPHALT CONCRETE MIX Bid: 1,410.000 Unit Price: $77.56
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 1,035.940 Total: $80,347.51
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32006-3233-14 0100 0370 307-01.08 TON ASPHALT CONCRETE MIX Bid: 2,606.000 Unit Price: $81.89
(PG64-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 1,083.340 Total: $88,714.71
45009-3213-14 0100 0380 307-01.08 TON ASPHALT CONCRETE MIX Bid: 3,467.000 Unit Price: $81.89
(PG64-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 392.980 Total: $32,181.13
32006-3233-14 0100 0380 307-02.01  TON ASPHALT CONCRETE MIX Bid: 6,648.000 Unit Price: $76.74
(PG70-22) (BPMB-HM) GRADING #/  This Est: 0.000 This Est: $0.00
Total: 930.620 Total: $71,415.78
45009-3213-14 0100 0390 307-02.01  TON ASPHALT CONCRETE MIX Bid: 8,964.000 Unit Price: $76.74
(PG70-22) (BPMB-HM) GRADING /  This Est: 380.270 This Est: $29,181.92
Total: 380.270 Total: $29,181.92
32006-3233-14 0100 0390 307-02.02 TON ASPHALT CEMENT (PG70-22) Bid: 168.000 Unit Price: $751.90
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 29.789 Total: $22,398.35
45009-3213-14 0100 0400 307-02.02 TON ASPHALT CEMENT (PG70-22) Bid: 194.000 Unit Price: $751.90
(BPMB-HM) GRADING A-S This Est: 23.121 This Est: $17,384.68
Total: 23.121 Total: $17,384.68
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32006-3233-14 0100 0400 307-02.03 TON AGGREGATE (BPMB-HM) Bid: 4,959.000 Unit Price: $58.71
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 821.321 Total: $48,219.76
45009-3213-14 0100 0410 307-02.03 TON AGGREGATE (BPMB-HM) Bid: 5,787.000 Unit Price: $58.71
GRADING A-S MIX This Est: 637.524 This Est: $37,429.03
Total: 637.524 Total: $37,429.03
32006-3233-14 0100 0410 307-02.08 TON ASPHALT CONCRETE MIX Bid: 4,431.000 Unit Price: $83.95
(PG70-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 600.040 Total: $50,373.36
45009-3213-14 0100 0420 307-02.08 TON ASPHALT CONCRETE MIX Bid: 5,007.000 Unit Price: $83.95
(PG70-22) (BPMB-HM) GRADING  This Est: 283.500 This Est: $23,799.83
B-M2 Total: 283.500 Total: $23,799.83
32006-3233-14 0100 9011 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9011 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 6,834.910 Adj Total: 6,834.91
45009-3213-14 0100 9004 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9004 ADJUSTMENT 307 AC Content Adjustment Adj This Est -912.050 Adj This Est -912.05
Adj Total: 883.160 Adj Total: 883.16
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32006-3233-14 0100 9012 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9012 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2,158.500 Adj Total: 2,158.50
45009-3213-14 0100 9005 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9005 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 816.000 Adj This Est 816.00
Adj Total: 816.000 Adj Total: 816.00
32006-3233-14 0100 9013 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 9006 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 0420 313-03 S.Y. TREATED PERMEABLE BASE Bid: 28,742.000 Unit Price: $15.97
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0100 0430 402-01 TON BITUMINOUS MATERIAL FOR Bid: 104.000 Unit Price: $58.10
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 0430 402-01 TON BITUMINOUS MATERIAL FOR Bid: 149.000 Unit Price: $58.10
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 0440 402-02 TON AGGREGATE FOR COVER Bid: 406.000 Unit Price: $40.17
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 0440 402-02 TON AGGREGATE FOR COVER Bid: 625.000 Unit Price: $40.17
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 0450 403-01 TON BITUMINOUS MATERIAL FOR Bid: 13.000 Unit Price: $566.50
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 0450 403-01 TON BITUMINOUS MATERIAL FOR Bid: 14.000 Unit Price: $566.50
TACK COAT (TC) This Est: 1.400 This Est: $793.10
Total: 1.400 Total: $793.10
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32006-3233-14 0100 9014 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 9007 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 9015 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 9008 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 0460 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 235.000 Unit Price: $89.20
SHOULDER This Est: 0.000 This Est: $0.00
Total: 67.470 Total: $6,018.32
45009-3213-14 0100 0460 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 564.000 Unit Price: $89.20
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 23




Print Date: 01/19/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
32006-3233-14 0100 0470 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 2,091.000 Unit Price: $104.03
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 0470 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 1,840.000 Unit Price: $104.03
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 0480 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 2,516.000 Unit Price: $105.78
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 0480 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 3,017.000 Unit Price: $105.78
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 9020 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9020 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -112.540 Adj Total: -112.54
45009-3213-14 0100 9016 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0100 9021 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 9017 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 9022 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9022 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 54.000 Adj Total: 54.00
45009-3213-14 0100 9018 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 9023 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 9019 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0100 0490 411-12.01 L.M. SCORING SHOULDERS Bid: 4.000 Unit Price: $468.65
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 0490 411-12.01 L.M. SCORING SHOULDERS Bid: 5.000 Unit Price: $468.65
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 0500 415-01.03 C.Y. COLD PLANING BITUMINOUS Bid: 300.000 Unit Price: $46.61
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 0500 415-01.03 C.Y. COLD PLANING BITUMINOUS Bid: 400.000 Unit Price: $46.61
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 0510 501-01.03 S.Y. PORTLAND CEMENT CONCRETE Bid: 25,470.000 Unit Price: $47.85
PAVEMENT (PLAIN) 10" This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 0510 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 644.000 Unit Price: $473.80
This Est: 0.000 This Est: $0.00
Total: 664.510 Total: $314,844.84
45009-3213-14 0100 0520 604-01.02 LB. STEEL BAR REINFORCEMENT Bid: 133,234.000 Unit Price: $0.77
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 130,863.800 Total: $100,765.13
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32006-3233-14 0500 9009 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $177.16
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 19.070 Total: $3,378.44
32006-3233-14 0500 2210 604-02.03 LB. EPOXY COATED REINFORCING Bid: 478,694.000 Unit Price: $0.92
STEEL This Est: 0.000 This Est: $0.00
Total: 379,220.000 Total: $348,882.40
0500 2210 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 262,497.000 Adj Total: -150,471.15
0500 2210 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 150,471.15
32006-3233-14 0500 2220 604-03.01 C.Y. CLASS A CONCRETE (BRIDGES) Bid: 1,182.000 Unit Price: $442.90
This Est: 0.000 This Est: $0.00
Total: 1,058.190 Total: $468,672.35
32006-3233-14 0500 2230 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 227,522.000 Unit Price: $0.82
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 223,319.800 Total: $183,122.24
0500 2230 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2,813.000 Adj Total: -1,269.23
0500 2230 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,269.23
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32006-3233-14 0500 2240 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS Bid: 705.000 Unit Price: $226.25
This Est: 566.660 This Est: $128,206.83
Total: 566.660 Total: $128,206.83
32006-3233-14 0500 2250 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 1,596.000 Unit Price: $485.00
DECK) This Est: 0.000 This Est: $0.00
Total: 929.000 Total: $450,565.00
0500 2250 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.576 Adj Total: -38,055.49
0500 2250 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 66,070.85
32006-3233-14 0500 2260 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 9,809.000 Unit Price: $4.22
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0500 9540 604-04.41 EACH THREE STAR STATE Bid: 0.000 Unit Price: $2,705.00
EMBLEM/Three Star State Emblem  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0500 2270 604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 4,295.000 Unit Price: $1.80
(MECHANICAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0500 9010 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: -982.120 Total: $-982.12
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32006-3233-14 0500 2280 606-02.03 L.F. STEEL PILES (10 INCH) Bid: 7,283.000 Unit Price: $31.97
This Est: 0.000 This Est: $0.00
Total: 10,870.580 Total: $347,532.44
32006-3233-14 0500 2290 606-02.06 EACH PILE TIPS (STEEL PILES, 10 INCH Bid: 216.000 Unit Price: $105.67
This Est: 0.000 This Est: $0.00
Total: 216.000 Total: $22,824.72
32006-3233-14 0100 0520 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 5,502.000 Unit Price: $42.06
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 4,168.000 Total: $175,306.08
45009-3213-14 0100 0530 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 1,519.000 Unit Price: $42.06
(CLASS 11I) This Est: 128.000 This Est: $5,383.68
Total: 1,045.000 Total: $43,952.70
32006-3233-14 0100 0530 607-03.03 L.F. 18" CONCRETE PIPE CULVERT Bid: 666.000 Unit Price: $43.35
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 932.000 Total: $40,402.20
0100 0530 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -84.000 Adj Total: -3,641.40
45009-3213-14 0100 0540 607-03.03 L.F. 18" CONCRETE PIPE CULVERT Bid: 174.000 Unit Price: $43.35
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 176.000 Total: $7,629.60
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32006-3233-14 0100 0540 607-03.04 L.F. 18" CONCRETE PIPE CULVERT Bid: 164.000 Unit Price: $49.83
(CLASS V) This Est: 0.000 This Est: $0.00
Total: 168.000 Total: $8,371.44
45009-3213-14 0100 0550 607-03.04 L.F. 18" CONCRETE PIPE CULVERT Bid: 168.000 Unit Price: $49.83
(CLASS V) This Est: 0.000 This Est: $0.00
Total: 168.000 Total: $8,371.44
32006-3233-14 0100 0550 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 376.000 Unit Price: $55.15
(CLASS 1II) This Est: 0.000 This Est: $0.00
Total: 1,077.000 Total: $59,396.55
45009-3213-14 0100 0560 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 863.000 Unit Price: $55.15
(CLASS 1II) This Est: 0.000 This Est: $0.00
Total: 424.000 Total: $23,383.60
32006-3233-14 0100 0560 607-05.03 L.F. 24" CONCRETE PIPE CULVERT Bid: 326.000 Unit Price: $57.75
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 330.000 Total: $19,057.50
45009-3213-14 0100 0570 607-05.03 L.F. 24" CONCRETE PIPE CULVERT Bid: 232.000 Unit Price: $57.75
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 240.000 Total: $13,860.00
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32006-3233-14 0100 0570  607-05.04 L.F. 24" CONCRETE PIPE CULVERT Bid: 396.000 Unit Price: $61.39
(CLASS V) This Est: 0.000 This Est: $0.00
Total: 374.000 Total: $22,959.86
45009-3213-14 0100 0580  607-05.04 L.F. 24" CONCRETE PIPE CULVERT Bid: 434.000 Unit Price: $61.39
(CLASS V) This Est: 0.000 This Est: $0.00
Total: 438.000 Total: $26,888.82
32006-3233-14 0100 0580  607-06.02 L.F. 30" CONCRETE PIPE CULVERT Bid: 274.000 Unit Price: $72.73
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 554.000 Total: $40,292.42
45009-3213-14 0100 0590  607-06.02 L.F. 30" CONCRETE PIPE CULVERT Bid: 98.000 Unit Price: $72.73
(CLASS 11I) This Est: 215.000 This Est: $15,636.95
Total: 311.000 Total: $22,619.03
32006-3233-14 0100 0590  607-06.03 L.F. 30" CONCRETE PIPE CULVERT Bid: 592.000 Unit Price: $85.26
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 542.000 Total: $46,210.92
32006-3233-14 0100 0600  607-06.04 L.F. 30" CONCRETE PIPE CULVERT Bid: 472.000 Unit Price: $81.72
(CLASS V) This Est: 0.000 This Est: $0.00
Total: 472.000 Total: $38,571.84
32006-3233-14 0100 0610  607-07.02 L.F. 36" CONCRETE PIPE CULVERT Bid: 175.000 Unit Price: $87.10
(CLASS IlI) This Est: 0.000 This Est: $0.00
Total: 405.000 Total: $35,275.50
45009-3213-14 0100 0600  607-07.02 L.F. 36" CONCRETE PIPE CULVERT Bid: 1,401.000 Unit Price: $87.10
(CLASS Il This Est: 0.000 This Est: $0.00
Total: 826.000 Total: $71,944.60
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32006-3233-14 0100 0620  607-07.03 LF. 36" CONCRETE PIPE CULVERT  Bid: 162.000 Unit Price: $92.26
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 168.000 Total: $15,499.68
45009-3213-14 0100 0610 607-07.03 L.F. 36" CONCRETE PIPE CULVERT Bid: 340.000 Unit Price: $92.26
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 344.000 Total: $31,737.44
32006-3233-14 0100 0630 607-07.04 L.F. 36" CONCRETE PIPE CULVERT Bid: 102.000 Unit Price: $100.82
(CLASS V) This Est: 0.000 This Est: $0.00
Total: 120.000 Total: $12,098.40
32006-3233-14 0100 0640 607-08.02 L.F. 42" CONCRETE PIPE CULVERT Bid: 126.000 Unit Price: $113.37
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 816.000 Total: $92,509.92
45009-3213-14 0100 0620 607-08.02 L.F. 42" CONCRETE PIPE CULVERT Bid: 56.000 Unit Price: $113.37
(CLASS Il This Est: 0.000 This Est: $0.00
Total: 56.000 Total: $6,348.72
32006-3233-14 0100 0650 607-08.03 L.F. 42" CONCRETE PIPE CULVERT Bid: 413.000 Unit Price: $114.07
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 416.000 Total: $47,453.12
32006-3233-14 0100 0660 607-08.04 L.F. 42" CONCRETE PIPE CULVERT Bid: 502.000 Unit Price: $123.07
(CLASS V) This Est: 0.000 This Est: $0.00
Total: 496.000 Total: $61,042.72
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32006-3233-14 0100 0670  607-09.03 L.F. 48" CONCRETE PIPE CULVERT Bid: 112.000 Unit Price: $160.23
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 144.000 Total: $23,073.12
45009-3213-14 0100 0630  607-09.03 L.F. 48" CONCRETE PIPE CULVERT Bid: 206.000 Unit Price: $160.23
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 208.000 Total: $33,327.84
32006-3233-14 0100 0680  607-09.04 L.F. 48" CONCRETE PIPE CULVERT Bid: 508.000 Unit Price: $157.05
(CLASS V) This Est: 0.000 This Est: $0.00
Total: 512.000 Total: $80,409.60
45009-3213-14 0100 0640  607-09.04 L.F. 48" CONCRETE PIPE CULVERT Bid: 394.000 Unit Price: $157.05
(CLASS V) This Est: 0.000 This Est: $0.00
Total: 408.000 Total: $64,076.40
32006-3233-14 0100 0690  607-10.02 L.F. 54" CONCRETE PIPE CULVERT  Bid: 286.000 Unit Price: $162.72
(CLASS Il) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 0650  607-10.02 L.F. 54" CONCRETE PIPE CULVERT  Bid: 38.000 Unit Price: $162.72
(CLASS Il This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $6,508.80
32006-3233-14 0100 0700 607-10.03 L.F. 54" CONCRETE PIPE CULVERT Bid: 134.000 Unit Price: $173.87
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 160.000 Total: $27,819.20
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32006-3233-14 0100 0710 607-10.04 L.F. 54" CONCRETE PIPE CULVERT Bid: 358.000 Unit Price: $189.10
(CLASS V) This Est: 0.000 This Est: $0.00
Total: 456.000 Total: $86,229.60
32006-3233-14 0100 0720 607-39.02 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: 330.000 Unit Price: $28.92
This Est: 0.000 This Est: $0.00
Total: 280.000 Total: $8,097.60
45009-3213-14 0100 0660 607-39.02 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: 396.000 Unit Price: $28.92
This Est: 0.000 This Est: $0.00
Total: 170.000 Total: $4,916.40
32006-3233-14 0100 0730 607-39.08 L.F. 54" PIPE CULVERT (SIDE DRAIN) Bid: 60.000 Unit Price: $124.88
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 0670 607-39.08 L.F. 54" PIPE CULVERT (SIDE DRAIN) Bid: 40.000 Unit Price: $124.88
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 0740 610-07.03 L.F. 18"PIPE DRAIN (BRIDGE DRAIN)  Bid: 444.000 Unit Price: $35.06
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0100 0750 611-02.11 EACH JUNCTION BOX, TYPE 2 Bid: 1.000 Unit Price: $2,747.39
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,747.39
45009-3213-14 0100 0680 611-02.11 EACH JUNCTION BOX, TYPE 2 Bid: 1.000 Unit Price: $2,747.39
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $5,494.78
32006-3233-14 0100 0760 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 193.000 Unit Price: $732.90
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 159.550 Total: $116,934.20
45009-3213-14 0100 0690 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 129.000 Unit Price: $732.90
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 62.430 Total: $45,754.95
32006-3233-14 0100 0770 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 3,874.000 Unit Price: $1.56
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 2,937.000 Total: $4,581.72
45009-3213-14 0100 0700 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 5,134.000 Unit Price: $1.56
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 1,674.000 Total: $2,611.44
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32006-3233-14 0100 0780 611-07.03 LB. STRUCTURAL STEEL (PIPE Bid: 19.000 Unit Price: $5.63
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 148.000 Total: $833.24
45009-3213-14 0100 0710 611-07.03 LB. STRUCTURAL STEEL (PIPE Bid: 668.000 Unit Price: $5.63
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 0720 611-09.03 EACH CAPPING EXISTING CATCHBASIN Bid: 3.000 Unit Price: $832.34
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 0790 611-12.01 EACH CATCH BASINS, TYPE 12,0'- 4' Bid: 13.000 Unit Price: $2,489.87
DEPTH This Est: 0.000 This Est: $0.00
Total: 21.000 Total: $52,287.27
45009-3213-14 0100 0730 611-12.01 EACH CATCH BASINS, TYPE 12,0'-4'  Bid: 2.000 Unit Price: $2,489.87
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,489.87
32006-3233-14 0100 0800 611-12.02 EACH CATCH BASINS, TYPE 12,>4'-8' Bid: 9.000 Unit Price: $3,453.69
DEPTH This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $37,990.59
45009-3213-14 0100 0740  611-12.02 EACH CATCH BASINS, TYPE 12,>4'-8'  Bid: 7.000 Unit Price: $3.453.69
DEPTH This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $17,268.45
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32006-3233-14 0100 0810 611-12.03 EACH CATCH BASINS, TYPE 12,>8'-12 Bid: 1.000 Unit Price: $4,957.97
DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $9,915.94
0100 0810 ADJUSTMENT Test Report Payment Adjustment Adj This Est 2.000 Adj This Est 9,915.94
Adj Total: 0.000 Adj Total: 0.00
45009-3213-14 0100 0750 611-12.03 EACH CATCH BASINS, TYPE 12,>8'-12 Bid: 2.000 Unit Price: $4,957.97
DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $9,915.94
0100 0750 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1.000 Adj Total: -4,957.97
32006-3233-14 0100 0820 611-12.04 EACH CATCH BASINS, TYPE 12,>12' - Bid: 4.000 Unit Price: $4.724.52
16" DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $9,449.04
32006-3233-14 0100 0830 611-25.01 EACH CATCH BASINS, TYPE 25, 0' - 4' Bid: 5.000 Unit Price: $2,541.68
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 0840 611-25.03 EACH CATCH BASINS, TYPE 25,>8'-12 Bid: 2.000 Unit Price: $3,515.61
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0100 0850 611-38.01 EACH CATCH BASINS, TYPE 38, 0' - 4' Bid: 8.000 Unit Price: $2,340.94
DEPTH This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $16,386.58
45009-3213-14 0100 0760  611-38.01 EACH CATCHBASINS, TYPE38,0'-4'  Bid: 10.000 Unit Price: $2,340.94
DEPTH This Est: 1.000 This Est: $2,340.94
Total: 8.000 Total: $18,727.52
32006-3233-14 0100 0860  611-38.02 EACH CATCH BASINS, TYPE 38,>4'-8'  Bid: 1.000 Unit Price: $2.903.74
DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $5,807.48
45009-3213-14 0100 0770  611-38.02 EACH CATCH BASINS, TYPE 38,>4'-8'  Bid: 2.000 Unit Price: $2.903.74
DEPTH This Est: 1.000 This Est: $2,903.74
Total: 2.000 Total: $5,807.48
32006-3233-14 0100 0870  611-38.03 EACH CATCH BASINS, TYPE 38,>8'-12 Bid: 1.000 Unit Price: $4.452.69
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,452.69
32006-3233-14 0100 0880  611-39.01 EACH CATCH BASINS, TYPE 39, 0' - 4' Bid: 4.000 Unit Price: $2.418.65
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,418.65
45009-3213-14 0100 0780  611-39.01 EACH CATCH BASINS, TYPE 39, 0' - 4' Bid: 2.000 Unit Price: $2.418.65
DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $4,837.30
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32006-3233-14 0100 0890 611-39.02 EACH CATCH BASINS, TYPE 39,>4'-8" Bid: 1.000 Unit Price: $2,981.45
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,981.45
45009-3213-14 0100 0790 611-39.05 EACH CATCH BASINS, TYPE 39, > 16' - Bid: 1.000 Unit Price: $10,600.99
20' DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $10,600.99
45009-3213-14 0100 0800 611-42.01 EACH CATCH BASINS, TYPE 42, 0' - 4' Bid: 2.000 Unit Price: $3,061.92
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,061.92
45009-3213-14 0100 0810 611-42.02 EACH CATCH BASINS, TYPE 42,>4'-8" Bid: 1.000 Unit Price: $4,558.40
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0500 2300 615-01.03 L.F. PRESTRESSED CONCRETE Bid: 1,658.000 Unit Price: $136.09
I-BEAM (TYPE IlI) This Est: 0.000 This Est: $0.00
Total: 1,658.340 Total: $225,683.49
0500 2300 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -281,372.61
0500 2300 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 281,372.61
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32006-3233-14 0500 2310 615-01.12 L.F. PRESTRESSED CONCRETE BULE Bid: 2,648.000 Unit Price: $199.97
TEE BEAM (6" WEB)(BT-72) This Est: 0.000 This Est: $0.00
Total: 2,648.400 Total: $529,600.55
0500 2310 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2,648.000 Adj Total: -388,092.35
0500 2310 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 388,092.35
32006-3233-14 0500 2320 620-05 L.F. CONCRETE PARAPET WITH Bid: 1,026.000 Unit Price: $122.52
STRUCTURAL TUBING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 0900 621-03.02 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: 100.000 Unit Price: $28.71
This Est: 0.000 This Est: $0.00
Total: 260.000 Total: $7,464.60
45009-3213-14 0100 0820 621-03.02 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: 320.000 Unit Price: $28.71
This Est: 0.000 This Est: $0.00
Total: 320.000 Total: $9,187.20
32006-3233-14 0100 0910 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid: 25,740.000 Unit Price: $4.02
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 0830 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid: 19,250.000 Unit Price: $4.02
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0100 0920 701-02 S.F. CONCRETE DRIVEWAY Bid: 625.000 Unit Price: $6.81
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 0930 702-01 C.Y. CONCRETE CURB Bid: 400.000 Unit Price: $226.92
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 0940 702-03 C.Y. CONCRETE COMBINED CURB & Bid: 734.000 Unit Price: $194.59
GUTTER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 0840 702-03 C.Y. CONCRETE COMBINED CURB & Bid: 336.000 Unit Price: $194.59
GUTTER This Est: 64.270 This Est: $12,506.30
Total: 64.270 Total: $12,506.30
32006-3233-14 0100 0950 703-01  C.Y. CEMENT CONCRETE DITCH Bid: 110.000 Unit Price: $322.87
PAVING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 0850 703-01  C.Y. CEMENT CONCRETE DITCH Bid: 40.000 Unit Price: $322.87
PAVING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 0960 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 216.000 Unit Price: $56.65
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 0960 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 5,523.12
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32006-3233-14 0100 0970 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 75.000 Unit Price: $24.21
BRIDGE ENDS This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0100 0970 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 824.25

45009-3213-14 0100 0860 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 19.000 Unit Price: $24.21
BRIDGE ENDS This Est: 0.000 This Est: $0.00

Total: 50.000 Total: $1,210.50

0100 0860 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 208.81

32006-3233-14 0100 0980 705-01.51 L.F. SHOP CURVED GUARDRAIL AT Bid: 394.000 Unit Price: $23.18
BRIDGE ENDS (LONG POST) This Est: 0.000 This Est: $0.00

Total: 125.000 Total: $2,897.50

0100 0980 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 2,808.36
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32006-3233-14 0100 0990 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 11,462.000 Unit Price: $15.71
This Est: 0.000 This Est: $0.00
Total: 462.500 Total: $7,265.88
0100 0990 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 77,986.45
45009-3213-14 0100 0870 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 6,213.000 Unit Price: $15.71
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 0870 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 44,050.17
32006-3233-14 0100 9024 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $23.57
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 9025 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $23.57
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0100 1000 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 15.000 Unit Price: $489.25
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,957.00
0100 1000 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 2,429.02
45009-3213-14 0100 0880 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13} Bid: 5.000 Unit Price: $489.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 0880 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,104.10
32006-3233-14 0100 1010 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21} Bid: 12.000 Unit Price: $1,493.50
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $5,974.00
0100 1010 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 5,394.56
45009-3213-14 0100 0890 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 13.000 Unit Price: $1,493.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 0890 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 8,766.16
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32006-3233-14 0100 1020 705-04.05 EACH GUARDRAIL TERMINAL Bid: 10.000 Unit Price: $463.50
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,390.50
0100 1020 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,459.08
45009-3213-14 0100 0900 705-04.05 EACH GUARDRAIL TERMINAL Bid: 1.000 Unit Price: $463.50
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 0900 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 208.44
32006-3233-14 0100 1030 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 22.000 Unit Price: $1,931.25
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 1030 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 19,187.74
45009-3213-14 0100 0910 705-04.07 EACH TAN ENERGY ABSORBING TERM Bid: 5.000 Unit Price: $1,931.25
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 0910 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 4,360.85




Print Date:
JJ07919

01/19/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
32006-3233-14 0100 1040 705-08.51 EACH PORTABLE IMPACT ATTENUATO!I Bid: 2.000 Unit Price: $2,652.25
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $5,304.50
45009-3213-14 0100 0920 705-08.51 EACH PORTABLE IMPACT ATTENUATO!I  Bid: 2.000 Unit Price: $2,652.25
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 0920 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 2,396.22
32006-3233-14 0100 1050 707-03.01 L.F. STOCK FENCE Bid: 23,850.000 Unit Price: $3.71
This Est: 0.000 This Est: $0.00
Total: 8,488.070 Total: $31,490.74
45009-3213-14 0100 0930 707-03.01 L.F. STOCK FENCE Bid: 29,150.000 Unit Price: $3.71
This Est: 0.000 This Est: $0.00
Total: 4,248.420 Total: $15,761.64
0100 0930 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 0.00
32006-3233-14 0100 1060 707-03.02 EACH END, BRACED LINE, CORNER Bid: 142.000 Unit Price: $103.00
POST ASSEMBLY(STOCK FENCE' This Est: 0.000 This Est: $0.00
Total: 41.000 Total: $4,223.00
45009-3213-14 0100 0940 707-03.02 EACH END, BRACED LINE, CORNER Bid: 172.000 Unit Price: $103.00
POST ASSEMBLY(STOCK FENCE' This Est: 0.000 This Est: $0.00
Total: 23.000 Total: $2,369.00
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45009-3213-14 0100 0950 707-04 L.F. WATER CROSSING Bid: 30.000 Unit Price: $2.06
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 0960 707-08.11 L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 1,600.000 Unit Price: $1.41
FENCE This Est: 0.000 This Est: $0.00
Total: 1,480.000 Total: $2,086.80
32006-3233-14 0100 1070 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 147.000 Unit Price: $118.45
POSTS) This Est: 0.000 This Est: $0.00
Total: 55.000 Total: $6,514.75
45009-3213-14 0100 0970 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 162.000 Unit Price: $118.45
POSTS) This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $2,842.80
32006-3233-14 0100 1080 709-01.01 C.Y. RUBBLE STONE RIP-RAP Bid: 100.000 Unit Price: $112.63
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1090 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 900.000 Unit Price: $28.74
This Est: 21.810 This Est: $626.82
Total: 1,688.810 Total: $48,536.40
45009-3213-14 0100 0980 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 950.000 Unit Price: $28.74
This Est: 0.000 This Est: $0.00
Total: 235.740 Total: $6,775.17
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32006-3233-14 0100 1100 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 8,884.000 Unit Price: $27.03
This Est: 187.010 This Est: $5,054.88
Total: 3,851.470 Total: $104,105.23
45009-3213-14 0100 0990 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 7,079.000 Unit Price: $27.03
This Est: 0.000 This Est: $0.00
Total: 2,667.350 Total: $72,098.47
32006-3233-14 0100 1110 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 13,225.000 Unit Price: $31.01
This Est: 0.000 This Est: $0.00
Total: 1,521.970 Total: $47,196.29
45009-3213-14 0100 1000 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 14,075.000 Unit Price: $31.01
This Est: 0.000 This Est: $0.00
Total: 141.040 Total: $4,373.65
32006-3233-14 0100 1120 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid: 200.000 Unit Price: $34.44
This Est: 0.000 This Est: $0.00
Total: 35,745.050 Total: $1,231,059.52
45009-3213-14 0100 1010 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid: 400.000 Unit Price: $34.44
This Est: 0.000 This Est: $0.00
Total: 149.870 Total: $5,161.52
32006-3233-14 0100 9535 709-10.01 C.Y. GABIONS (DESCRIPTION)/Additior Bid: 0.000 Unit Price: $532.53
of 705-10.01, additional work- This Est: 0.000 This Est: $0.00
Gabions 3'x1.5'x3' Total: 0.000 Total: $0.00
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32006-3233-14 0100 1130 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 28,380.000 Unit Price: $3.76
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 1,276.000 Total: $4,797.76
45009-3213-14 0100 1020 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 31,035.000 Unit Price: $3.76
(WITH PIPE) This Est: 4,583.000 This Est: $17,232.08
Total: 4,583.000 Total: $17,232.08
32006-3233-14 0100 9536 710-05 L.F. LATERAL UNDERDRAIN Bid: 0.000 Unit Price: $2.31
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 9537 710-05 L.F. LATERAL UNDERDRAIN Bid: 0.000 Unit Price: $2.31
This Est: 552.000 This Est: $1,275.12
Total: 552.000 Total: $1,275.12
32006-3233-14 0100 1140 710-06.11 EACH LATERAL UNDERDRAIN ENDWAL Bid: 13.000 Unit Price: $309.00
(2:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 1030 710-06.11 EACH LATERAL UNDERDRAIN ENDWAL Bid: 15.000 Unit Price: $309.00
(2:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0100 1150 710-06.12 EACH LATERAL UNDERDRAIN ENDWAL Bid: 10.000 Unit Price: $309.00
(3:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 1040 710-06.12 EACH LATERAL UNDERDRAIN ENDWAL Bid: 13.000 Unit Price: $309.00
(3:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1160 710-06.13 EACH LATERAL UNDERDRAIN ENDWAL Bid: 10.000 Unit Price: $309.00
(4:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 1050 710-06.13 EACH LATERAL UNDERDRAIN ENDWAL Bid: 13.000 Unit Price: $309.00
(4:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1170 710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 43.000 Unit Price: $309.00
(6:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 1060 710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 52.000 Unit Price: $309.00
(6:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0500 2330 710-09.01 L.F. 6" PERFORATED PIPE WITH Bid: 528.000 Unit Price: $12.70
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.00
Total: 236.000 Total: $2,997.20
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32006-3233-14 0500 2340 710-09.02 L.F. 6" PIPE UNDERDRAIN Bid: 70.000 Unit Price: $12.70
This Est: 0.000 This Est: $0.00
Total: 106.000 Total: $1,346.20
32006-3233-14 0100 1180 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $35,667.26
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $35,667.26
45009-3213-14 0100 1070 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $35,667.26
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $35,667.26
32006-3233-14 0100 1190 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 700.000 Unit Price: $22.74
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 960.000 Total: $21,830.40
45009-3213-14 0100 1080 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 300.000 Unit Price: $22.74
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1200 712-04.01 EACH FLEXIBLE DRUMS Bid: 450.000 Unit Price: $38.11
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 564.000 Total: $21,494.04
45009-3213-14 0100 1090 712-04.01 EACH FLEXIBLE DRUMS Bid: 550.000 Unit Price: $38.11
(CHANNELIZING) This Est: 26.000 This Est: $990.86
Total: 56.000 Total: $2,134.16
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32006-3233-14 0100 1210 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 96.000 Unit Price: $39.14
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 1100 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 115.000 Unit Price: $39.14
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1220 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 35.000 Unit Price: $39.14
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 1110 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 45.000 Unit Price: $39.14
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1230 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,223.000 Unit Price: $7.31
This Est: 0.000 This Est: $0.00
Total: 1,557.420 Total: $11,384.74
45009-3213-14 0100 1120 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,468.000 Unit Price: $7.31
This Est: 0.000 This Est: $0.00
Total: 784.000 Total: $5,731.04

RR004

Page 52




Print Date:
JJ07919

01/19/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
32006-3233-14 0100 1240 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 450.000 Unit Price: $13.91
1) This Est: 24.000 This Est: $333.84
Total: 204.000 Total: $2,837.64
45009-3213-14 0100 1130 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 550.000 Unit Price: $13.91
1) This Est: 24.000 This Est: $333.84
Total: 72.000 Total: $1,001.52
32006-3233-14 0100 1250 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $1,236.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,236.00
45009-3213-14 0100 1140 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $1,236.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
(FOUNDATION FOR SIGN This Est: 0.000 This Est: $0.00
SUPPORTS) Total: 0.000 Total: $0.00
32006-3233-14 0100 1270 713-01.02 LB. STEEL BAR Bid: 908.000 Unit Price: $3.09
REINFORCEMENT(FOUNDATION  This Est: 0.000 This Est: $0.00
FOR SIGN SUPPORTS) Total: 0.000 Total: $0.00
32006-3233-14 0100 1280 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE)  Bid: 86.000 Unit Price: $36.31
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0100 1290 713-02.15 EACH FLEXIBLE DELINEATOR (YELLOW  Bid: 20.000 Unit Price: $36.31
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 1150 713-02.15 EACH FLEXIBLE DELINEATOR (YELLOW Bid: 10.000 Unit Price: $36.31
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1300 713-06 LB. STEEL I-BEAMS & Bid: 3,406.000 Unit Price: $3.40
WF-BEAMS(BREAKAWAY) SIGN This Est: 0.000 This Est: $0.00
SUPPORT Total: 0.000 Total: $0.00
32006-3233-14 0100 1310 713-11.01 LB. "U" SECTION STEEL POSTS Bid: 616.000 Unit Price: $3.30
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 1160 713-11.01 LB. "U" SECTION STEEL POSTS Bid: 428.000 Unit Price: $3.30
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1320 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 4,118.000 Unit Price: $4.43
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 1170  713-11.02 LB. PERFORATED/KNOCKOUT Bid: 2,862.000 Unit Price: $4.43
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0100 1330  713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 899.000 Unit Price: $12.36
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 1180  713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 626.000 Unit Price: $12.36
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1340  713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 415.000 Unit Price: $12.88
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 1190  713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 288.000 Unit Price: $12.88
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1350 713-14  SF. EXTRUDED ALUMINUM PANEL Bid: 545.000 Unit Price: $24.46
SIGNS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1360 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $412.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 1200 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $412.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0100 1370 713-15.07 EACH SUSPENDED FLAT SHEET Bid: 2.000 Unit Price: $299.73
ALUMINUM SIGN (0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1380 713-16.03 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $8,652.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $17,304.00
45009-3213-14 0100 1210 713-16.03 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $8,652.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1390 713-16.07 EACH END OF ROADWAY SIGN AND Bid: 7.000 Unit Price: $206.00
SUPPORT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 1220 713-16.07 EACH END OF ROADWAY SIGN AND Bid: 4.000 Unit Price: $206.00
SUPPORT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0500 2350  714-01.01 LS STRUCTURAL LIGHTING (BRIDGE Bid: 1.000 Unit Price: $5,298.32
NO.)/(BRIDGE NO. 1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0500 2360 714-01.02 LS STRUCTURAL LIGHTING (BRIDGE Bid: 1.000 Unit Price: $4,684.44
NO.)/(BRIDGE NO. 2) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0100 1400 714-03 L.F. JACKED OR BORED CONDUIT Bid: 270.000 Unit Price: $17.51
This Est: 150.000 This Est: $2,626.50
Total: 150.000 Total: $2,626.50
32006-3233-14 0100 1410 714-03.01 L.F. DIRECT BURIAL CONDUIT (2" PV( Bid: 10,095.000 Unit Price: $8.55
SCHEDULE 40) This Est: 3,527.000 This Est: $30,155.85
Total: 3,527.000 Total: $30,155.85
32006-3233-14 0100 1420  714-05.04 EACH PULL BOXES (TYPE C) Bid: 10.000 Unit Price: $412.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1430  714-06.04 LF. CABLE (1/C#8AWG) Bid: 5,660.000 Unit Price: $0.77
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1440 714-06.05 L.F. CABLE (1/C#6 AWG) Bid: 6,905.000 Unit Price: $0.98
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1450  714-06.07 LF. CABLE (1/C#2AWG) Bid: 4,890.000 Unit Price: $1.96
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1460 714-06.08 L.F. CABLE (DESCRIPTION)/(1/C # 1/0 Bid: 7,120.000 Unit Price: $2.78
AWG) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0100 1470 714-06.09 L.F. CABLE (DESCRIPTION)/(1/C#2/0 Bid: 2,820.000 Unit Price: $3.61
AWG) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1480 714-06.10 L.F. CABLE (DESCRIPTION)/(1/C#3/0 Bid: 2,890.000 Unit Price: $4.33
AWG) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1490  714-08.09 EACH LIGHT STANDARDS Bid: 6.000 Unit Price: $25,629.49
(DESCRIPTION)/(140 FT HIGH This Est: 0.000 This Est: $0.00
MAST) Total: 0.000 Total: $0.00
0100 1490 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 77,424.00
32006-3233-14 0100 1500 714-08.10 EACH LIGHT STANDARDS Bid: 15.000 Unit Price: $4,033.48
(DESCRIPTION)/(50 FT - 15 FT This Est: 0.750 This Est: $3,025.11
ARM) Total: 0.750 Total: $3,025.11
32006-3233-14 0100 1510 714-08.46 EACH FOUNDATION (ONLY) FOR HIGH Bid: 6.000 Unit Price: $16,150.40
MAST LIGHT STANDARD This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1520 714-09.04 EACH LUMINAIRES (400 WATT) Bid: 15.000 Unit Price: $363.59
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0100 1530 714-09.06 EACH LUMINAIRES (1000 WATT - HIGH Bid: 36.000 Unit Price: $1,003.22
MAST) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1540 714-12.01 LS CONTROL CENTER (NO. 1) Bid: 1.000 Unit Price: $9,258.67
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1550 714-25 EACH ELECTRICAL CONNECTION Bid: 1.000 Unit Price: $1,185.53
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1560 716-01.06 EACH TEMPORARY RAISED PAVEMENT Bid: 45.000 Unit Price: $10.30
MARKER,WHITE This Est: 0.000 This Est: $0.00
Total: 69.000 Total: $710.70
45009-3213-14 0100 1230  716-01.06 EACH TEMPORARY RAISED PAVEMENT Bid: 55.000 Unit Price: $10.30
MARKER,WHITE This Est: 0.000 This Est: $0.00
Total: 259.000 Total: $2,667.70
32006-3233-14 0100 1570 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 64.000 Unit Price: $23.69
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 1240 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 78.000 Unit Price: $23.69
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0100 1580 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 275.000 Unit Price: $23.69
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 1250 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 338.000 Unit Price: $23.69
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1590 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 61.000 Unit Price: $23.69
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 1260 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 74.000 Unit Price: $23.69
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 1270 716-02.03 L.F. PLASTIC PAVEMENT MARKING Bid: 100.000 Unit Price: $8.24
(CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1600 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 63.000 Unit Price: $14.42
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
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32006-3233-14 0100 1610 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 218.000 Unit Price: $8.24
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 1280 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 150.000 Unit Price: $8.24
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1620 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 22.000 Unit Price: $87.55
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 1290 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 19.000 Unit Price: $87.55
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1630 716-02.07 L.F. PLASTIC PAVEMENT MARKING Bid: 425.000 Unit Price: $3.71
(24" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1640 716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 3.000 Unit Price: $128.75
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 1300 716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 3.000 Unit Price: $128.75
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0100 1650 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 27.000 Unit Price: $386.25
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 6.779 Total: $2,618.39
45009-3213-14 0100 1310 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 34.000 Unit Price: $386.25
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 0.746 Total: $288.14
32006-3233-14 0100 1660 716-05.05 L.F. PAINTED PAVEMENT MARKING Bid: 45.000 Unit Price: $4.12
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 112.000 Total: $461.44
45009-3213-14 0100 1320 716-05.05 L.F. PAINTED PAVEMENT MARKING Bid: 55.000 Unit Price: $4.12
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $53.56
32006-3233-14 0100 1670 716-05.06 EACH PAINTED PAVEMENT MARKING Bid: 2.000 Unit Price: $41.20
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $123.60
45009-3213-14 0100 1330 716-05.06 EACH PAINTED PAVEMENT MARKING Bid: 2.000 Unit Price: $41.20
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0100 1680 716-05.09 EACH PAINTED PAVEMENT Bid: 3.000 Unit Price: $97.85
MARKING(STRAIGHT-TURN This Est: 0.000 This Est: $0.00
ARROW) Total: 1.000 Total: $97.85
45009-3213-14 0100 1340 716-05.09 EACH PAINTED PAVEMENT Bid: 3.000 Unit Price: $97.85
MARKING(STRAIGHT-TURN This Est: 0.000 This Est: $0.00
ARROW) Total: 0.000 Total: $0.00
32006-3233-14 0100 1690 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 7.000 Unit Price: $3,347.50
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 1350 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 9.000 Unit Price: $3,347.50
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1700 716-12.03 L.F. ENHANCED FLATLINE THERMO Bid: 2,860.000 Unit Price: $0.88
PVMT MRKNG (8IN BARRIER LINE  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1710 716-13.05 L.F. SPRAY THERMO PVMT MRKNG Bid: 2,140.000 Unit Price: $1.55
(60 mil) (6IN DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1720 716-13.06 L.M. SPRAY THERMO PVMT MRKNG Bid: 4.000 Unit Price: $1,390.50
(40 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0100 1730 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $1,000,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,000,000.00
45009-3213-14 0100 1360 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $1,000,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,000,000.00
32006-3233-14 0100 1740 730-01.02 EACH REMOVAL OF SIGNAL Bid: 1.000 Unit Price: $1,738.64
EQUIPMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1750  730-01.08 EACH SCHOOL SPEED LIMIT FLASHING  Bid: 1.000 Unit Price: $3,686.37
SIGNAL INSTALLED This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1760  730-02.09 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 12.000 Unit Price: $1,013.52
WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 1760 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 5,640.00
32006-3233-14 0100 1770 730-02.17 EACH SIGNAL HEAD ASSEMBLY (150 Bid: 2.000 Unit Price: $1,601.65
A2H WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0100 1780 730-03.20 EACH INSTALL PULL BOX (TYPE A) Bid: 6.000 Unit Price: $315.18
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1790 730-03.21 EACH INSTALL PULL BOX (TYPE B) Bid: 7.000 Unit Price: $428.48
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1800 730-03.24 EACH INSTALL PULL BOX (FIBER Bid: 2.000 Unit Price: $1,221.58
OPTIC-TYPE B) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1810  730-05.01 EACH ELECTRICAL SERVICE Bid: 2.000 Unit Price: $1,185.53
CONNECTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1820 730-08.04 L.F. SIGNAL CABLE -9 CONDUCTOR Bid: 1,009.000 Unit Price: $1.44
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1830 730-08.40 L.F. INTERCONNECT CABLE - FIBER Bid: 824.000 Unit Price: $2.78
OPTIC (DESCRIPTION)/(36 This Est: 0.000 This Est: $0.00
STRAND SM) Total: 0.000 Total: $0.00
32006-3233-14 0100 1840 730-08.41 L.F. INTERCONNECT CABLE - FIBER Bid: 73.000 Unit Price: $2.37
OPTIC (DESCRIPTION)/(6 STRANIL  This Est: 0.000 This Est: $0.00
SM) Total: 0.000 Total: $0.00
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32006-3233-14 0100 1850 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 1,047.000 Unit Price: $8.14
This Est: 0.000 This Est: $0.00
Total: 560.000 Total: $4,558.40
32006-3233-14 0100 1860 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 157.000 Unit Price: $8.55
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1870 730-12.08 L.F. CONDUIT 2" DIAMETER (RGS) Bid: 559.000 Unit Price: $16.48
This Est: 240.000 This Est: $3,955.20
Total: 240.000 Total: $3,955.20
32006-3233-14 0100 1880 730-12.16 L.F. CONDUIT (DESCRIPTION)/ Bid: 573.000 Unit Price: $8.55
(SCHEDULE 40) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 1890 730-13.02 EACH VEHICLE DETECTOR (VIDEO) Bid: 2.000 Unit Price: $7,733.24
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 1890 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 10,712.00
32006-3233-14 0100 1900 730-13.03 EACH VEHICLE DETECTOR (4 - Bid: 4.000 Unit Price: $467.62
CHANNEL, RACK MOUNT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0100 1910 730-13.08 EACH VEHICLE DETECTOR Bid: 6.000 Unit Price: $2,774.82
(DESCRIPTION)/(EMERGENCY This Est: 0.000 This Est: $0.00

PREEMPTION) Total: 0.000 Total: $0.00

0100 1910 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 10,476.00

32006-3233-14 0100 1920 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 1,624.000 Unit Price: $0.98
This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

32006-3233-14 0100 1930 730-14.02 L.F. SAW SLOT Bid: 1,681.000 Unit Price: $3.40
This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

32006-3233-14 0100 1940 730-14.03 L.F. LOOP WIRE Bid: 4,412.000 Unit Price: $0.62
This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

32006-3233-14 0100 1950 730-15.32 EACH CABINET (EIGHT PHASE BASE Bid: 2.000 Unit Price: $14,175.89
MOUNTED) This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0100 1950 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 17,742.00

32006-3233-14 0100 1960 730-16.02 EACH EIGHT PHASE ACTUATED Bid: 2.000 Unit Price: $4,470.20
CONTROLLER This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0100 1960 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 6,184.00
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32006-3233-14 0100 1970 730-18.01 EACH MASTER CONTROLLER Bid: 1.000 Unit Price: $8,472.78
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 1970 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 6,558.00
32006-3233-14 0100 1980 730-23.36 EACH CANTILEVER SIGNAL SUPPORT Bid: 1.000 Unit Price: $14,360.26
(DESCRIPTION)/(1 @ 50') This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 1980 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 8,647.00
32006-3233-14 0100 1990 730-23.37 EACH CANTILEVER SIGNAL SUPPORT Bid: 1.000 Unit Price: $12,314.68
(DESCRIPTION)/(1 @ 40’ & 45) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 1990 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 6,579.00
32006-3233-14 0100 2000  730-23.38 EACH CANTILEVER SIGNAL SUPPORT  Bid: 1.000 Unit Price: $12,067.48
(DESCRIPTION)/(1 @ 35 & 45) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 2000 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 6,385.00
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32006-3233-14 0100 2010 730-23.39 EACH CANTILEVER SIGNAL SUPPORT Bid: 1.000 Unit Price: $15,407.77
(DESCRIPTION)/(1 @ 60') This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 2010 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 9,333.00
32006-3233-14 0100 2020 730-23.40 EACH CANTILEVER SIGNAL SUPPORT (  Bid: 2.000 Unit Price: $6,393.21
ARM @ 15) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 2020 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 3,486.00
32006-3233-14 0100 9539 730-40 EACH TEMPORARY TRAFFIC SIGNAL Bid: 0.000 Unit Price: $9,438.00
SYSTEM This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $9,438.00
32006-3233-14 0100 2030 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 12,000.000 Unit Price: $1.94
CONTROL) This Est: 0.000 This Est: $0.00
Total: 5,332.880 Total: $10,345.79
45009-3213-14 0100 1370 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 12,389.000 Unit Price: $1.94
CONTROL) This Est: 0.000 This Est: $0.00
Total: 3,816.330 Total: $7,403.68
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32006-3233-14 0100 2040 740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 54,300.000 Unit Price: $1.15
(STABILIZATION) This Est: 0.000 This Est: $0.00
Total: 15,710.690 Total: $18,067.29
45009-3213-14 0100 1380 740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 30,550.000 Unit Price: $1.15
(STABILIZATION) This Est: 93.000 This Est: $106.95
Total: 217.440 Total: $250.06
32006-3233-14 0100 2050 740-11.01  L.F. TEMPORARY SEDIMENT TUBE Bid: 4,400.000 Unit Price: $2.90
8IN (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(DESCRIPTION) Total: 0.000 Total: $0.00
45009-3213-14 0100 1390 740-11.01  L.F. TEMPORARY SEDIMENT TUBE Bid: 5,000.000 Unit Price: $2.90
8IN (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(DESCRIPTION) Total: 0.000 Total: $0.00
32006-3233-14 0100 2060 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 40,470.000 Unit Price: $3.04
12IN (DESCRIPTIONY This Est: 0.000 This Est: $0.00
(DESCRIPTION) Total: 58.372.000 Total: $177,450.88
45009-3213-14 0100 1400 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 44,000.000 Unit Price: $3.04
12IN (DESCRIPTIONY This Est: 0.000 This Est: $0.00
(DESCRIPTION) Total: 27.864.000 Total: $84,706.56
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32006-3233-14 0100 2070 740-11.03 L.F. TEMPORARY SEDIMENT TUBE Bid: 490.000 Unit Price: $3.16
18IN (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(DESCRIPTION) Total: 400.000 Total: $1,264.00
45009-3213-14 0100 1410 740-11.03 L.F. TEMPORARY SEDIMENT TUBE Bid: 600.000 Unit Price: $3.16
18IN (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(DESCRIPTION) Total: 550.000 Total: $1,738.00
32006-3233-14 0100 2080 740-11.04 L.F. TEMPORARY SEDIMENT TUBE Bid: 40,250.000 Unit Price: $3.16
20IN (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(DESCRIPTION) Total: 6.783.000 Total: $21,434.28
45009-3213-14 0100 1420 740-11.04 L.F. TEMPORARY SEDIMENT TUBE Bid: 45,000.000 Unit Price: $3.16
20IN (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(DESCRIPTION) Total: 1,680.000 Total: $5,308.80
32006-3233-14 0900 2370 790-03.03 EACH POLE 40FT CLASS 4 WOOD Bid: 1.000 Unit Price: $1,508.95
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0900 2380 790-03.05 EACH POLE 40FT CLASS 1 METAL Bid: 2.000 Unit Price: $3,172.40
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,172.40
32006-3233-14 0900 2390 790-04.01 EACH POLE 45FT CLASS 1 WOOD Bid: 1.000 Unit Price: $1,972.45
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,944.90
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32006-3233-14 0900 2400 790-04.02 EACH POLE 45FT CLASS 2 WOOD Bid: 5.000 Unit Price: $1,859.15
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $9,295.75
45009-3213-14 0900 1510 790-04.02 EACH POLE 45FT CLASS 2 WOOD Bid: 1.000 Unit Price: $1,859.15
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0900 2410 790-04.06 EACH POLE 45FT CLASS 1 METAL Bid: 4.000 Unit Price: $3,419.60
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $13,678.40
45009-3213-14 0900 1520 790-04.06 EACH POLE 45FT CLASS 1 METAL Bid: 19.000 Unit Price: $3,419.60
This Est: 0.000 This Est: $0.00
Total: 21.000 Total: $71,811.60
32006-3233-14 0900 2420 790-04.07 EACH POLE 45FT CLASS 2 METAL Bid: 2.000 Unit Price: $3,203.30
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0900 2430 790-05.01 EACH POLE 50FT CLASS 1 WOOD Bid: 1.000 Unit Price: $2,343.25
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $4,686.50
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32006-3233-14 0900 2440 790-05.05 EACH POLE 50FT CLASS 1 METAL Bid: 6.000 Unit Price: $3,816.15
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $11,448.45
45009-3213-14 0900 1530 790-05.05 EACH POLE 50FT CLASS 1 METAL Bid: 12.000 Unit Price: $3,816.15
This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $41,977.65
45009-3213-14 0900 1540 790-05.06 EACH POLE 50FT CLASS 2 METAL Bid: 1.000 Unit Price: $3,568.95
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,568.95
45009-3213-14 0910 1890 790-06.02 EACH POLE 55FT CLASS 2 WOOD Bid: 2.000 Unit Price: $2,451.40
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $4,902.80
32006-3233-14 0900 2450 790-06.05 EACH POLE 55 FT CLASS 1 METAL Bid: 2.000 Unit Price: $4,568.05
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,568.05
45009-3213-14 0900 1550 790-06.05 EACH POLE 55 FT CLASS 1 METAL Bid: 1.000 Unit Price: $4,568.05
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,568.05
32006-3233-14 0900 2460 790-07.05 EACH POLE 60FT CLASS 1 METAL Bid: 2.000 Unit Price: $5,000.65
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $10,001.30
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45009-3213-14 0910 1900 790-11.06 EACH POLE 80FT CLASS H3 METAL Bid: 2.000 Unit Price: $11,216.70
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $22,433.40
45009-3213-14 0910 1910 790-14.06 EACH POLE 95FT CLASS H3 METAL Bid: 2.000 Unit Price: $13,668.10
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $27,336.20
45009-3213-14 0910 1920 790-15.02 EACH POLE 100FT CLASS H5 METAL Bid: 1.000 Unit Price: $16,701.45
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $16,701.45
32006-3233-14 0900 2470 790-20.01 EACH POLE(DESCRIPTION)/(40 FT., Bid: 2.000 Unit Price: $2,945.80
CLASS 4 METAL) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,945.80
45009-3213-14 0900 1560  790-20.01 EACH POLE(DESCRIPTION)/(40 FT., Bid: 1.000 Unit Price: $2,945.80
CLASS 4 METAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0910 1930  790-20.01 EACH POLE(DESCRIPTION)/(75 FT., Bid: 1.000 Unit Price: $9,455.40
CLASS H1 METAL) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $9,455.40
45009-3213-14 0910 1940 790-20.02 EACH POLE(DESCRIPTION)/(95 FT., Bid: 1.000 Unit Price: $12,432.10
CLASS H1 METAL) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $12,432.10
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45009-3213-14 0910 1950 790-20.03 EACH POLE(DESCRIPTION)/(100 FT., Bid: 1.000 Unit Price: $13,941.05
CLASS H2 METAL) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $13,941.05
45009-3213-14 0910 1960 790-20.04 EACH POLE(DESCRIPTION)/(100 FT., Bid: 2.000 Unit Price: $14,605.40
CLASS H3 METAL) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $29,210.80
32006-3233-14 0900 2480 790-21.01 EACH 1PH SGL PRIMARY SUPPORT Bid: 7.000 Unit Price: $211.15
15KV This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $422.30
45009-3213-14 0900 1570 790-21.01 EACH 1PH SGL PRIMARY SUPPORT Bid: 3.000 Unit Price: $211.15
15KV This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $633.45
32006-3233-14 0900 2490  790-21.05 EACH 1PH DBL PRIMARY SUPPORT Bid: 1.000 Unit Price: $401.70
15KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $401.70
32006-3233-14 0900 2500 790-21.07 EACH 1PH PRIMARY LG ANGLE 15KV Bid: 4.000 Unit Price: $334.75
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,339.00
45009-3213-14 0900 1580 790-21.07 EACH 1PH PRIMARY LG ANGLE 15KV Bid: 3.000 Unit Price: $334.75
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $669.50
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32006-3233-14 0900 2510 790-21.08 EACH 1PH DEADEND 15KV Bid: 3.000 Unit Price: $216.30
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $216.30
45009-3213-14 0900 1590 790-21.08 EACH 1PH DEADEND 15KV Bid: 2.000 Unit Price: $216.30
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0900 2520 790-21.09 EACH 1PH PRIMARY TAP 15KV Bid: 6.000 Unit Price: $257.50
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $1,545.00
45009-3213-14 0900 1600 790-21.09 EACH 1PH PRIMARY TAP 15KV Bid: 3.000 Unit Price: $257.50
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $1,545.00
32006-3233-14 0900 2530 790-21.10 EACH 1PH VERTICAL DDE 15KV Bid: 4.000 Unit Price: $437.75
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $3,502.00
45009-3213-14 0900 1610 790-21.10 EACH 1PH VERTICAL DDE 15KV Bid: 5.000 Unit Price: $437.75
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $2,626.50
45009-3213-14 0900 1620 790-23.01 EACH 2PH CROSSARM SGL PRIM Bid: 1.000 Unit Price: $551.05
SUPPORT 15KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $551.05
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32006-3233-14 0900 2540 790-25.01 EACH 3PH CROSSARM SGL 15KV Bid: 2.000 Unit Price: $751.90
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $751.90
45009-3213-14 0900 1630 790-25.01 EACH 3PH CROSSARM SGL 15KV Bid: 1.000 Unit Price: $751.90
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0900 2550 790-25.08 EACH 3PH CROSSARM SGL LRG COND Bid: 1.000 Unit Price: $798.25
15KV This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $2,394.75
45009-3213-14 0900 1640 790-25.08 EACH 3PH CROSSARM SGL LRG COND  Bid: 5.000 Unit Price: $798.25
15KV This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $4,789.50
45009-3213-14 0900 1650  790-25.11 EACH 3PH CROSSARM DBL PRIM SUP  Bid: 3.000 Unit Price: $1,555.30
LRG COND 15KV This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $4,665.90
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32006-3233-14 0900 2560 790-25.21 EACH 3PH CROSSARM DEADEND SGL Bid: 9.000 Unit Price: $1,637.70
15KV This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $9,826.20
45009-3213-14 0900 1660 790-25.21 EACH 3PH CROSSARM DEADEND SGL Bid: 13.000 Unit Price: $1,637.70
15KV This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $19,652.40
45009-3213-14 0910 1970  790-25.21 EACH 3PH CROSSARM DEADEND SGL  Bid: 6.000 Unit Price: $1,637.70
15KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0900 2570 790-25.23 EACH 3PH CROSSARM DDE 15KV Bid: 3.000 Unit Price: $2,420.50
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $7,261.50
45009-3213-14 0900 1670 790-25.23 EACH 3PH CROSSARM DDE 15KV Bid: 7.000 Unit Price: $2,420.50
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $14,523.00
45009-3213-14 0910 1980  790-26.15 EACH 3PH XARM DBL 10FT LRG COND  Bid: 3.000 Unit Price: $1,313.25
SM ANGLE 25KV This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $3,939.75
45009-3213-14 0910 1990 790-26.37 EACH 3PH XARM DBL 10FT LG COND Bid: 8.000 Unit Price: $1,416.25
NOX SM ANG 25KV This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $11,330.00
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45009-3213-14 0900 1680 790-30.04 EACH SECONDARY ASSEMBLIES MISC Bid: 1.000 Unit Price: $103.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0920 2220 790-30.04 EACH SECONDARY ASSEMBLIES MISC Bid: 7.000 Unit Price: $103.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $103.00
45009-3213-14 0910 2000 790-32.01 EACH DOWN GUY - THROUGH BOLT Bid: 14.000 Unit Price: $236.90
TYPE This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $3,316.60
32006-3233-14 0900 2580  790-32.02 EACH DOWN GUY - THROUGH BOLT  Bid: 39.000 Unit Price: $314.15
TYPE HEAVY DUTY This Est: 0.000 This Est: $0.00
Total: 35.000 Total: $10,995.25
45009-3213-14 0900 1690  790-32.02 EACH DOWN GUY - THROUGH BOLT Bid: 57.000 Unit Price: $314.15
TYPE HEAVY DUTY This Est: 0.000 This Est: $0.00
Total: 56.000 Total: $17,592.40
45009-3213-14 0910 2010  790-32.02 EACH DOWN GUY - THROUGH BOLT Bid: 4.000 Unit Price: $314.15
TYPE HEAVY DUTY This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $628.30
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32006-3233-14 0900 2590 790-32.07 EACH OH GUY - THROUGH BOLT TYPE Bid: 4.000 Unit Price: $386.25
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,158.75
45009-3213-14 0900 1700 790-32.07 EACH OH GUY - THROUGH BOLT TYPE Bid: 10.000 Unit Price: $386.25
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $3,476.25
32006-3233-14 0900 2600 790-32.23 EACH GUY GUARD Bid: 25.000 Unit Price: $30.90
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $61.80
45009-3213-14 0900 1710 790-32.23 EACH GUY GUARD Bid: 34.000 Unit Price: $30.90
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $216.30
45009-3213-14 0910 2020 790-32.23 EACH GUY GUARD Bid: 12.000 Unit Price: $30.90
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $216.30
32006-3233-14 0900 2610 790-32.24 EACH GUY (DESCRIPTION)/(INS LINK) Bid: 52.000 Unit Price: $87.55
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $262.65
45009-3213-14 0900 1720 790-32.24 EACH GUY (DESCRIPTION)/(INS LINK) Bid: 78.000 Unit Price: $87.55
This Est: 0.000 This Est: $0.00
Total: 22.000 Total: $1,926.10
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32006-3233-14 0900 2620 790-32.25 EACH ANCHOR (DESCRIPTION)/(SCREV Bid: 25.000 Unit Price: $427.45
ANC., 16000LB, 10" HX) This Est: 0.000 This Est: $0.00
Total: 18.000 Total: $7,694.10
45009-3213-14 0900 1730 790-32.25 EACH ANCHOR (DESCRIPTION)/(SCREV Bid: 34.000 Unit Price: $427.45
ANC., 16000LB, 10" HX) This Est: 0.000 This Est: $0.00
Total: 33.000 Total: $14,105.85
45009-3213-14 0910 2030 790-33.03 EACH SCREW TYPE ANCHOR Bid: 7.000 Unit Price: $355.35
6,000LB-8,000LB This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $1,776.75
45009-3213-14 0910 2040 790-33.04 EACH SCREW TYPE ANCHOR Bid: 5.000 Unit Price: $520.15
10,000LB-12,000LB This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,560.45
45009-3213-14 0900 1740 790-40.01 L.F. OHCOND 4 7/1 ACSR SWANATE Bid: 2,112.000 Unit Price: $1.59
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0900 2630 790-40.02 L.F. OH COND 2 7/1 ACSR SPARATE Bid: 11,847.000 Unit Price: $1.77
This Est: 0.000 This Est: $0.00
Total: 5,597.000 Total: $9,906.69
45009-3213-14 0900 1750 790-40.02 L.F. OH COND 2 7/1 ACSR SPARATE Bid: 2,552.000 Unit Price: $1.77
This Est: 0.000 This Est: $0.00
Total: 1,638.000 Total: $2,899.26
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45009-3213-14 0900 1760 790-40.06 L.F. OH COND 4/0 6/1 ACSR PENGUIN Bid: 3,176.000 Unit Price: $2.60
This Est: 0.000 This Est: $0.00
Total: 1,803.000 Total: $4,687.80
45009-3213-14 0910 2050 790-40.13 L.F. OH COND 397.526/7 ACSR IBIS Bid: 3,223.000 Unit Price: $4.37
This Est: 0.000 This Est: $0.00
Total: 3,199.000 Total: $13,979.63
45009-3213-14 0910 2060 790-40.22 L.F. OH COND 636 26/7 ACSR Bid: 18,633.000 Unit Price: $4.94
GROSBEAK This Est: 0.000 This Est: $0.00
Total: 19,079.000 Total: $94,250.26
45009-3213-14 0910 2070 790-40.37 L.F. OH COND 2/0 7 AAC ASTER Bid: 1,556.000 Unit Price: $2.26
This Est: 0.000 This Est: $0.00
Total: 1,556.000 Total: $3,516.56
45009-3213-14 0900 1770 790-40.42 L.F. OH COND 336.4 19 AAC TULIP Bid: 9,527.000 Unit Price: $3.21
This Est: 0.000 This Est: $0.00
Total: 5,409.000 Total: $17,362.89
45009-3213-14 0910 2080 790-40.76 L.F. OH STATIC COND Bid: 2,988.000 Unit Price: $2.05
/(3/8 - INCH HSS) This Est: 0.000 This Est: $0.00
Total: 2,988.000 Total: $6,125.40
45009-3213-14 0900 1780 790-46.01 EACH 1PH TRANSFORMER Bid: 1.000 Unit Price: $515.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,030.00

RR004

Page 82




Print Date:
JJ07919

01/19/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
45009-3213-14 0900 1790  790-58.03 EACH CUTOUT KNIFE SWITCH, SNGL  Bid: 3.000 Unit Price: $700.40
LOADBREAK 15KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $700.40
45009-3213-14 0900 1800 790-58.06 EACH GOAB SWITCH 15KV Bid: 1.000 Unit Price: $12,154.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $12,154.00
32006-3233-14 0900 2640 790-60.01 EACH 1PH FUSE CUTOUT XARM MOUN'  Bid: 4.000 Unit Price: $267.80
15KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $267.80
45009-3213-14 0900 1810 790-60.01 EACH 1PH FUSE CUTOUT XARM MOUN'  Bid: 3.000 Unit Price: $267.80
15KV This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,071.20
45009-3213-14 0900 1820  790-60.06 EACH 1PH SECTLR OR RECL W/ Bid: 1.000 Unit Price: $1.22055
BYPASS SW 15KV This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $3,661.65
32006-3233-14 0900 2650 790-65.03 EACH LIGHTNING ARRESTER ARM MTLC Bid: 4.000 Unit Price: $185.40
9KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $185.40
45009-3213-14 0900 1830 790-65.03 EACH LIGHTNING ARRESTER ARM MTLC Bid: 12.000 Unit Price: $185.40
9KV This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $2,224.80
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45009-3213-14 0910 2090 790-68.01 EACH POLE GROUND ROD TYPE Bid: 2.000 Unit Price: $319.30
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0910 2100 790-68.10 EACH MISCELLANEOUS ASSEMBLIES Bid: 11.000 Unit Price: $206.00
This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $2,266.00
45009-3213-14 0900 1840 790-69.01 EACH CROSSARM - 8FT Bid: 1.000 Unit Price: $365.65
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $365.65
45009-3213-14 0910 2110 790-69.27 EACH EXTENSION LINK - EPOXY -4FT Bid: 4.000 Unit Price: $92.70
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $370.80
45009-3213-14 0900 1850 790-70.10 EACH FLOOD LIGHT Bid: 1.000 Unit Price: $731.30
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $731.30
45009-3213-14 0910 2120 790-71.20 EACH TANGENT HOR LN POSTS 69KV Bid: 7.000 Unit Price: $3,950.05
MAX This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $27,650.35
45009-3213-14 0910 2130 790-71.21 EACH SML ANGLE HOR LINE POSTS Bid: 2.000 Unit Price: $4,176.65
69KV MAX This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $8,353.30
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45009-3213-14 0910 2140 790-71.29 EACH MED VERT ANG 69KV MAX Bid: 1.000 Unit Price: $3,285.70
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,285.70
45009-3213-14 0910 2150 790-72.07 EACH GUY FACTORY FORMED WITH Bid: 9.000 Unit Price: $314.15
THIMBLE CLEVIS This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $2,199.05
45009-3213-14 0910 2160 790-72.15 EACH MEDIUM DUTY GUYING TEE Bid: 2.000 Unit Price: $417.15
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $834.30
45009-3213-14 0910 2170 790-73.06 EACH POLE GROUND & BUTT WRAP Bid: 10.000 Unit Price: $360.50
GROUND ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $3,605.00
45009-3213-14 0920 2230 790-74.26 EACH FIBER OPTIC MAINTENANCE Bid: 5.000 Unit Price: $1,915.80
LOOP This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0900 2660 790-98.01 L.F. REMOVE WIRE Bid: 12,198.000 Unit Price: $0.92
This Est: 0.000 This Est: $0.00
Total: 37,051.000 Total: $34,086.92
45009-3213-14 0900 1860 790-98.01 L.F. REMOVE WIRE Bid: 17,672.000 Unit Price: $0.92
This Est: 0.000 This Est: $0.00
Total: 7,857.000 Total: $7,228.44
45009-3213-14 0910 2180 790-98.01 L.F. REMOVE WIRE Bid: 29,222.000 Unit Price: $0.92
This Est: 0.000 This Est: $0.00
Total: 1,894.000 Total: $1,742.48
32006-3233-14 0900 2670 790-98.02 EACH REMOVE POLES Bid: 26.000 Unit Price: $381.10
This Est: 0.000 This Est: $0.00
Total: 33.000 Total: $12,576.30
45009-3213-14 0900 1870 790-98.02 EACH REMOVE POLES Bid: 29.000 Unit Price: $381.10
This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $4,192.10
45009-3213-14 0910 2190 790-98.02 EACH REMOVE POLES Bid: 16.000 Unit Price: $381.10
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0900 2680 790-98.03 EACH REMOVE FRAMING/ASSOCIATED Bid: 1.000 Unit Price: $7,673.50
APPARATUS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,673.50
45009-3213-14 0900 1880 790-98.03 EACH REMOVE FRAMING/ASSOCIATED Bid: 1.000 Unit Price: $7,673.50
APPARATUS This Est: 0.000 This Est: $0.00
Total: 0.607 Total: $4,657.81
45009-3213-14 0910 2200 790-98.03 EACH REMOVE FRAMING/ASSOCIATED Bid: 1.000 Unit Price: $7,673.50
APPARATUS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0920 2240 790-98.04 L.F. REMOVE FIBER OPTIC CABLE Bid: 1,340.000 Unit Price: $1.15
This Est: 0.000 This Est: $0.00
Total: 1,340.000 Total: $1,541.00
45009-3213-14 0910 2210 790-99.01 EACH RESERVED FOR TDOT USE Bid: 1.000 Unit Price: $14,203.70
ONLY/(Install TS-6GA) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $14,203.70
45009-3213-14 0930 2320 791-01.05 L.F. 6IN STEEL GAS MAIN Bid: 1,500.000 Unit Price: $180.25
This Est: 0.000 This Est: $0.00
Total: 1,571.420 Total: $283,248.46
45009-3213-14 0930 2330 791-02.02 L.F. 2IN MDPE GAS MAIN Bid: 500.000 Unit Price: $7.21
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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45009-3213-14 0930 2340 791-02.04 L.F. 4IN MDPE GAS MAIN Bid: 375.000 Unit Price: $12.36
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0930 2350 791-04.02 L.F. HDD 2IN PE PIPE - Bid: 200.000 Unit Price: $7.21
UNCONSOLIDATED This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0930 2360 791-04.04 L.F. HDD 4IN PE PIPE - Bid: 150.000 Unit Price: $8.24
UNCONSOLIDATED This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0930 2370 791-04.05 L.F. HDD 6IN PE PIPE - Bid: 300.000 Unit Price: $12.36
UNCONSOLIDATED This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0930 2380 791-04.13 L.F. HDD 4IN PE PIPE - ROCK Bid: 100.000 Unit Price: $30.90
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0930 2390 791-04.14 L.F. HDD 6IN PE PIPE - ROCK Bid: 100.000 Unit Price: $41.20
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0930 2400 791-04.23 L.F. HDD 6IN STEEL PIPE - Bid: 100.000 Unit Price: $25.75
UNCONSOLIDATED This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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45009-3213-14 0930 2410 791-04.32 L.F. HDD 6IN STEEL PIPE - ROCK Bid: 100.000 Unit Price: $103.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0930 2420 791-06.02 EACH CONNECT TO 2IN EX. PE MAIN Bid: 2.000 Unit Price: $515.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0930 2430 791-06.03 EACH CONNECT TO 4IN EX. PE MAIN Bid: 5.000 Unit Price: $566.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0930 2440 791-06.12 EACH CONNECT TO 6IN EX. STL MAIN Bid: 2.000 Unit Price: $1,030.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0930 2450  791-06.33 EACH CONNECT TO 6IN EX. STLMAIN  Bid: 2.000 Unit Price: $15,450.00
W/ STOPPLE This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $30,900.00
45009-3213-14 0930 2460  791-07.11 EACH 6IN STEEL GAS VALVE Bid: 2.000 Unit Price: $3,605.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0940 2690 793-01.42 EACH ANCHOR 1 1/4IN Bid: 22.000 Unit Price: $309.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0940 2470 793-01.42 EACH ANCHOR 1 1/4IN Bid: 19.000 Unit Price: $309.00
This Est: 0.000 This Est: $0.00
Total: 17.000 Total: $5,253.00
45009-3213-14 0920 2250 793-07.16 L.F. 12-96 FIBER(INSTALLATION ONLY Bid: 844.000 Unit Price: $2.06
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0940 2700 793-10.02 L.F. BURIED CABLE @ 36IN DEPTH Bid: 1.000 Unit Price: $5.15
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0940 2480 793-10.02 L.F. BURIED CABLE @ 36IN DEPTH Bid: 480.000 Unit Price: $5.15
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0940 2490 793-10.20 L.F. EXPOSE EXISTING Bid: 480.000 Unit Price: $10.30
CABLE/CONDUIT (ALL DEPTHS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0940 2710 793-11.20 EACH HANDHOLE 30INX48IN Bid: 1.000 Unit Price: $1,854.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0940 2720 793-12.01 EACH DIG SPLICE PIT 80 C.F. Bid: 1.000 Unit Price: $515.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0940 2500 793-12.01 EACH DIG SPLICE PIT 80 C.F. Bid: 1.000 Unit Price: $515.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,030.00
32006-3233-14 0940 2730 793-13.07 L.F. 4IN SCHEDULE 40 PVC Bid: 6,560.000 Unit Price: $4.12
This Est: 0.000 This Est: $0.00
Total: 5,849.000 Total: $24,097.88
45009-3213-14 0940 2510 793-13.07 L.F. 4IN SCHEDULE 40 PVC Bid: 580.000 Unit Price: $4.12
This Est: 0.000 This Est: $0.00
Total: 269.000 Total: $1,108.28
32006-3233-14 0940 2740 793-13.12 L.F. 1 DUCT FORMATION @ 36IN Bid: 60.000 Unit Price: $21.63
DEPTH This Est: 0.000 This Est: $0.00
Total: 44.000 Total: $951.72
32006-3233-14 0940 2750 793-13.17 L.F. 2 DUCT FORMATION @ 36IN Bid: 1,125.000 Unit Price: $25.75
DEPTH This Est: 0.000 This Est: $0.00
Total: 965.000 Total: $24,848.75
45009-3213-14 0940 2520 793-13.17 L.F. 2 DUCT FORMATION @ 36IN Bid: 290.000 Unit Price: $25.75
DEPTH This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $180.25
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32006-3233-14 0940 2760 793-13.22 L.F. 3 DUCT FORMATION @ 36IN Bid: 750.000 Unit Price: $36.57
DEPTH This Est: 0.000 This Est: $0.00
Total: 85.000 Total: $3,108.45
32006-3233-14 0940 2770 793-13.27 L.F. 4 DUCT FORMATION @ 36IN Bid: 500.000 Unit Price: $44 .81
DEPTH This Est: 0.000 This Est: $0.00
Total: 509.000 Total: $22,808.29
32006-3233-14 0940 2780 793-14.02 L.F. CONCRETE ENCASEMENT PER Bid: 4,930.000 Unit Price: $4.12
DUCT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0940 2530 793-14.02 L.F. CONCRETE ENCASEMENT PER Bid: 390.000 Unit Price: $4.12
DUCT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0940 2790  793-14.05 EACH MH PRECAST4-FTW X8FTLX  Bid: 1.000 Unit Price: $15.604.50
6-FTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $15,604.50
32006-3233-14 0940 2800 793-14.10 EACH 4IN CORE DRILL INTO MANHOLE Bid: 6.000 Unit Price: $515.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0940 2540 793-14.15 EACH 36IN FRAME AND COVER Bid: 3.000 Unit Price: $103.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0940 2810 793-14.19 L.F. 4IN SCH 80 ORANGE FLEXPIPE Bid: 765.000 Unit Price: $5.15
This Est: 0.000 This Est: $0.00
Total: 945.000 Total: $4,866.75
32006-3233-14 0940 2820 793-14.21 L.F. ROD DUCTS Bid: 8,855.000 Unit Price: $1.03
This Est: 0.000 This Est: $0.00
Total: 4,864.000 Total: $5,009.92
45009-3213-14 0940 2550 793-14.21 L.F. RODDUCTS Bid: 580.000 Unit Price: $1.03
This Est: 0.000 This Est: $0.00
Total: 269.000 Total: $277.07
45009-3213-14 0940 2560 793-16.01 EACH MH(RETIRE/REMOVE/GRAVEL Bid: 3.000 Unit Price: $1,236.00
BACKEFILL) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,236.00
32006-3233-14 0940 2830 793-16.04 L.F. DIRECTIONAL BORE 4IN/FLEX Bid: 765.000 Unit Price: $20.60
SLEEVE This Est: 0.000 This Est: $0.00
Total: 945.000 Total: $19,467.00
32006-3233-14 0950 2840 795-01.01 L.F. 4IN DIP RESTRAINED JOINT Bid: 80.000 Unit Price: $34.83
WATER LINE This Est: 0.000 This Est: $0.00
Total: 26.000 Total: $905.58
32006-3233-14 0950 2850 795-01.02 L.F. 4IN DIP SLIP JOINT WATER LINE Bid: 1,288.000 Unit Price: $33.23
This Est: 0.000 This Est: $0.00
Total: 1,340.000 Total: $44,528.20
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32006-3233-14 0950 2860 795-01.03 L.F. 6IN DIP RESTRAINED JOINT Bid: 80.000 Unit Price: $35.59
WATER LINE This Est: 0.000 This Est: $0.00
Total: 34.000 Total: $1,210.06
45009-3213-14 0950 2570 795-01.03 L.F. 6IN DIP RESTRAINED JOINT Bid: 208.000 Unit Price: $35.59
WATER LINE This Est: 0.000 This Est: $0.00
Total: 108.000 Total: $3,843.72
32006-3233-14 0950 2870 795-01.04 L.F. 6IN DIP SLIP JOINT WATER LINE Bid: 1,636.000 Unit Price: $26.87
This Est: 0.000 This Est: $0.00
Total: 1,802.000 Total: $48,419.74
45009-3213-14 0950 2580 795-01.04 L.F. 6INDIP SLIP JOINT WATER LINE Bid: 2,267.000 Unit Price: $26.87
This Est: 0.000 This Est: $0.00
Total: 1,795.000 Total: $48,231.65
32006-3233-14 0950 2880 795-01.05 L.F. 8IN DIP RESTRAINED JOINT Bid: 40.000 Unit Price: $40.88
WATER LINE This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $1,635.20
45009-3213-14 0950 2590 795-01.05 L.F. 8IN DIP RESTRAINED JOINT Bid: 60.000 Unit Price: $40.88
WATER LINE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0950 2890 795-01.06 L.F. 8INDIP SLIP JOINT WATER LINE Bid: 778.000 Unit Price: $33.62
This Est: 0.000 This Est: $0.00
Total: 712.000 Total: $23,937.44
45009-3213-14 0950 2600 795-01.06 L.F. 8INDIP SLIP JOINT WATER LINE Bid: 365.000 Unit Price: $33.62
This Est: 100.000 This Est: $3,362.00
Total: 460.000 Total: $15,465.20
32006-3233-14 0950 2900 795-01.09 L.F. 12IN DIP RESTRAINED JOINT Bid: 160.000 Unit Price: $48.52
WATER LINE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0950 2910 795-01.10 L.F. 12IN DIP SLIP JOINT WATER LINE Bid: 430.000 Unit Price: $46.36
This Est: 0.000 This Est: $0.00
Total: 722.000 Total: $33,471.92
32006-3233-14 0950 2920 795-02.03 L.F. 4IN HDPE WATER LINE Bid: 1,535.000 Unit Price: $18.32
This Est: 0.000 This Est: $0.00
Total: 380.000 Total: $6,961.60
45009-3213-14 0950 2610 795-02.03 L.F. 4IN HDPE WATER LINE Bid: 1,040.000 Unit Price: $18.32
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0950 2930 795-02.04 L.F. 6IN HDPE WATER LINE Bid: 315.000 Unit Price: $23.53
This Est: 0.000 This Est: $0.00
Total: 272.000 Total: $6,400.16
45009-3213-14 0950 2620 795-02.04 L.F. 6IN HDPE WATER LINE Bid: 2,080.000 Unit Price: $23.53
This Est: 0.000 This Est: $0.00
Total: 1,940.000 Total: $45,648.20
32006-3233-14 0950 2940 795-02.05 L.F. 8IN HDPE WATER LINE Bid: 686.000 Unit Price: $30.23
This Est: 0.000 This Est: $0.00
Total: 435.000 Total: $13,150.05
45009-3213-14 0950 2630 795-02.05 L.F. 8IN HDPE WATER LINE Bid: 335.000 Unit Price: $30.23
This Est: 0.000 This Est: $0.00
Total: 50.000 Total: $1,511.50
32006-3233-14 0950 2950 795-02.06 L.F. 10IN HDPE WATER LINE Bid: 295.000 Unit Price: $29.47
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0950 2640 795-02.06 L.F. 10IN HDPE WATER LINE Bid: 1,477.000 Unit Price: $29.47
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0950 2960 795-02.07 L.F. 12IN HDPE WATER LINE Bid: 658.000 Unit Price: $41.12
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0950 2650 795-02.07 L.F. 12IN HDPE WATER LINE Bid: 40.000 Unit Price: $41.12
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0950 2970 795-02.09 L.F. 16IN HDPE WATER LINE Bid: 210.000 Unit Price: $38.08
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0960 2800 795-03.02 L.F. 2INPVC WATER LINE Bid: 510.000 Unit Price: $13.74
This Est: 0.000 This Est: $0.00
Total: 1,180.000 Total: $16,213.20
45009-3213-14 0960 2810 795-03.06 L.F. 8INPVC WATER LINE Bid: 2,233.000 Unit Price: $25.16
This Est: 240.000 This Est: $6,038.40
Total: 1,283.000 Total: $32,280.28
45009-3213-14 0950 2660 795-05.05 L.F. HDD 10IN HDPE CASING Bid: 175.000 Unit Price: $30.97
PIPE-UNCON This Est: 0.000 This Est: $0.00
Total: 60.000 Total: $1,858.20
32006-3233-14 0950 2980 795-05.08 L.F. HDD 16IN HDPE CASING Bid: 40.000 Unit Price: $51.03
PIPE-UNCON This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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45009-3213-14 0960 2820 795-06.01 EACH CONNECT TO 2IN WATER LINE Bid: 1.000 Unit Price: $1,084.58
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0950 2990 795-06.02 EACH CONNECT TO 3IN WATER LINE Bid: 1.000 Unit Price: $1,191.37
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0950 3000 795-06.03 EACH CONNECT TO 4IN WATER LINE Bid: 6.000 Unit Price: $1,312.40
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $7,874.40
45009-3213-14 0950 2670 795-06.04 EACH CONNECT TO 6IN WATER LINE Bid: 9.000 Unit Price: $1,308.80
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $10,470.40
32006-3233-14 0950 3010 795-06.05 EACH CONNECT TO 8IN WATER LINE Bid: 4.000 Unit Price: $2,471.19
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $12,355.95
45009-3213-14 0950 2680 795-06.05 EACH CONNECT TO 8IN WATER LINE Bid: 2.000 Unit Price: $2,471.19
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0960 2830 795-06.05 EACH CONNECT TO 8IN WATER LINE Bid: 2.000 Unit Price: $2,471.19
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,471.19
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32006-3233-14 0950 3020 795-06.07 EACH CONNECT TO 12IN WATER LINE Bid: 2.000 Unit Price: $4,675.23
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0950 2690 795-07.03 EACH 6IN X 6IN TAPPING SLEEVE AND Bid: 1.000 Unit Price: $3,436.91
VALVE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,436.91
32006-3233-14 0950 3030 795-08.01 EACH 2IN GATE VALVE ASSEMBLY Bid: 2.000 Unit Price: $670.77
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0950 2700 795-08.01 EACH 2IN GATE VALVE ASSEMBLY Bid: 2.000 Unit Price: $670.77
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,341.54
45009-3213-14 0960 2840 795-08.01 EACH 2IN GATE VALVE ASSEMBLY Bid: 1.000 Unit Price: $670.77
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0950 3040 795-08.02 EACH 3IN GATE VALVE ASSEMBLY Bid: 1.000 Unit Price: $707.61
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0950 3050 795-08.03 EACH 4IN GATE VALVE ASSEMBLY Bid: 5.000 Unit Price: $832.02
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $4,160.10
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32006-3233-14 0950 3060 795-08.04 EACH 6IN GATE VALVE ASSEMBLY Bid: 1.000 Unit Price: $989.98
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $2,969.94
45009-3213-14 0950 2710 795-08.04 EACH 6IN GATE VALVE ASSEMBLY Bid: 10.000 Unit Price: $989.98
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $9,899.80
32006-3233-14 0950 3070 795-08.05 EACH 8IN GATE VALVE ASSEMBLY Bid: 5.000 Unit Price: $1,660.72
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $4,982.16
45009-3213-14 0950 2720 795-08.05 EACH 8IN GATE VALVE ASSEMBLY Bid: 2.000 Unit Price: $1,660.72
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $4,982.16
45009-3213-14 0960 2850 795-08.05 EACH 8IN GATE VALVE ASSEMBLY Bid: 8.000 Unit Price: $1,660.72
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $9,964.32
32006-3233-14 0950 3080 795-08.09 EACH 12IN GATE VALVE ASSEMBLY Bid: 2.000 Unit Price: $2,772.74
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,772.74
32006-3233-14 0950 3090 795-09.04 EACH 2IN WATER SERVICE METER Bid: 1.000 Unit Price: $4,682.61
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,682.61
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32006-3233-14 0950 3100 795-09.09 EACH RELOCATE/RECONNECT Bid: 8.000 Unit Price: $663.39
SERVICE ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $3,316.95
45009-3213-14 0950 2730 795-09.09 EACH RELOCATE/RECONNECT Bid: 5.000 Unit Price: $663.39
SERVICE ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $663.39
45009-3213-14 0960 2860 795-09.09 EACH RELOCATE/RECONNECT Bid: 6.000 Unit Price: $663.39
SERVICE ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0960 2870 795-09.10 EACH SAMPLE TAP Bid: 2.000 Unit Price: $1,208.38
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0950 3110 795-09.12 L.F. 2IN COPPER SERVICE PIPE Bid: 1,224.000 Unit Price: $22.90
This Est: 0.000 This Est: $0.00
Total: 30.000 Total: $687.00
45009-3213-14 0950 2740 795-09.12 L.F. 2IN COPPER SERVICE PIPE Bid: 775.000 Unit Price: $22.90
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0960 2880 795-09.14 L.F. 3/4IN HDPE SERVICE PIPE Bid: 150.000 Unit Price: $9.12
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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45009-3213-14 0960 2890 795-09.28 L.F. 3/4IN COPPER SERVICE PIPE Bid: 100.000 Unit Price: $13.98
This Est: 0.000 This Est: $0.00
Total: 53.000 Total: $740.94
32006-3233-14 0950 3120 795-09.29 L.F. 1IN COPPER SERVICE PIPE Bid: 134.000 Unit Price: $15.29
This Est: 0.000 This Est: $0.00
Total: 70.000 Total: $1,070.30
45009-3213-14 0950 2750 795-09.29 L.F. 1IN COPPER SERVICE PIPE Bid: 745.000 Unit Price: $15.29
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0950 3130 795-11.01 EACH BLOW-OFF ASSEMBLY Bid: 1.000 Unit Price: $1,398.24
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,398.24
45009-3213-14 0950 2760 795-11.01 EACH BLOW-OFF ASSEMBLY Bid: 1.000 Unit Price: $1,398.24
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,796.48
45009-3213-14 0960 2900 795-11.01 EACH BLOW-OFF ASSEMBLY Bid: 2.000 Unit Price: $1,398.24
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0960 2910 795-11.03 EACH RECONNECT FIRE HYDRANT Bid: 1.000 Unit Price: $923.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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45009-3213-14 0960 2920 795-11.04 EACH RELOCATE FIRE HYDRANT Bid: 1.000 Unit Price: $1,186.91
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0950 3140 795-13.01 LB. DIFITTINGS Bid: 3,000.000 Unit Price: $6.57
This Est: 0.000 This Est: $0.00
Total: 3,223.000 Total: $21,175.11
45009-3213-14 0950 2770 795-13.01 LB. DIFITTINGS Bid: 2,100.000 Unit Price: $6.57
This Est: 104.600 This Est: $687.22
Total: 2,100.100 Total: $13,797.66
45009-3213-14 0960 2930 795-13.01 LB. DIFITTINGS Bid: 1,500.000 Unit Price: $6.57
This Est: 387.460 This Est: $2,545.61
Total: 2,119.460 Total: $13,924.85
32006-3233-14 0950 3150 795-14.08 S.Y. RESTORE ASPHALT Bid: 90.000 Unit Price: $34.13
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0950 2780 795-14.08 S.Y. RESTORE ASPHALT Bid: 36.000 Unit Price: $34.13
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0950 3160 795-14.09 S.Y. RESTORE CONCRETE Bid: 5.000 Unit Price: $85.56
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0950 3170 795-14.10 S.Y. RESTORE GRAVEL Bid: 115.000 Unit Price: $5.52
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0950 2790 795-14.10 S.Y. RESTORE GRAVEL Bid: 40.000 Unit Price: $5.52
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0960 2940 795-15.04 L.F. 18IN STEEL CASING PIPE OPEN Bid: 1,597.000 Unit Price: $62.83
CUT METHOD This Est: 0.000 This Est: $0.00
Total: 200.000 Total: $12,566.00
32006-3233-14 0950 9505 795-30.01 L.F. 4IN HDPE CASING OPEN CUT/4IN Bid: 0.000 Unit Price: $9.36
HDPE CASING OPEN CUT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0950 9504 795-30.01 L.F. 4IN HDPE CASING OPEN CUT/4IN Bid: 0.000 Unit Price: $9.36
HDPE CASING OPEN CUT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0950 9506 795-30.03 L.F. 8IN HDPE CASING OPEN CUT/8IN Bid: 0.000 Unit Price: $16.27
HDPE CASING OPEN CUT This Est: 0.000 This Est: $0.00
Total: 304.000 Total: $4,946.08
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32006-3233-14 0950 9508 795-30.04 L.F. 10IN HDPE CASING OPEN Bid: 0.000 Unit Price: $19.56
CUT/10IN HDPE CASING OPEN This Est: 0.000 This Est: $0.00
cut Total: 210.000 Total: $4,107.60
45009-3213-14 0950 9507 795-30.04 L.F. 10IN HDPE CASING OPEN Bid: 0.000 Unit Price: $19.56
CUT/10IN HDPE CASING OPEN This Est: 0.000 This Est: $0.00
cut Total: 1,760.000 Total: $34,425.60
32006-3233-14 0950 9510 795-30.05 L.F. 12IN HDPE CASING OPEN Bid: 0.000 Unit Price: $27.70
CUT/12IN HDPE CASING OPEN This Est: 0.000 This Est: $0.00
cut Total: 0.000 Total: $0.00
45009-3213-14 0950 9509 795-30.05 L.F. 12IN HDPE CASING OPEN Bid: 0.000 Unit Price: $27.70
CUT/12IN HDPE CASING OPEN This Est: 0.000 This Est: $0.00
cut Total: 440.000 Total: $12,188.00
32006-3233-14 0950 9511 795-30.07 L.F. 16IN HDPE CASING OPEN Bid: 0.000 Unit Price: $39.20
CUT/16IN HDPE CASING OPEN This Est: 0.000 This Est: $0.00
cut Total: 0.000 Total: $0.00
45009-3213-14 0970 2950 797-03.06 L.F. 4IN PVC FORCE MAIN Bid: 613.000 Unit Price: $17.54
This Est: 0.000 This Est: $0.00
Total: 500.000 Total: $8,770.00
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32006-3233-14 0981 9512  797-05.01 L.F. 8IN DIP GRAVITY SEWER OFT-6F"  Bid: 0.000 Unit Price: $63.27
DEPTH This Est: 0.000 This Est: $0.00
Total: 118.000 Total: $7,465.86
45009-3213-14 0980 3110  797-05.01 L.F. 8IN DIP GRAVITY SEWER OFT-6F"  Bid: 901.000 Unit Price: $63.27
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0981 9513  797-05.02 L.F. 8INDIP GRAVITY SEWER Bid: 0.000 Unit Price: $67.79
6FT-12FT DEPTH This Est: 0.000 This Est: $0.00
Total: 418.610 Total: $28,377.57
45009-3213-14 0970 2960  797-05.02 L.F. 8INDIP GRAVITY SEWER Bid: 105.000 Unit Price: $67.79
6FT-12FT DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0980 3120  797-05.02 L.F. 8IN DIP GRAVITY SEWER Bid: 494.000 Unit Price: $67.79
6FT-12FT DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0981 9514  797-05.03 L.F. 8IN DIP GRAVITY SEWER Bid: 0.000 Unit Price: $76.57
12FT-18FT DEPTH This Est: 0.000 This Est: $0.00
Total: 450.350 Total: $34,483.30
45009-3213-14 0980 3130  797-05.03 L.F. 8INDIP GRAVITY SEWER Bid: 382.000 Unit Price: $76.57
12FT-18FT DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 106




Print Date: 01/19/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
32006-3233-14 0981 9515 797-05.04 L.F. 8IN DIP GRAVITY SEWER >18FT Bid: 0.000 Unit Price: $131.39
DEPTH This Est: 0.000 This Est: $0.00
Total: 59.500 Total: $7,817.71
45009-3213-14 0980 3140 797-05.04 L.F. 8IN DIP GRAVITY SEWER >18FT Bid: 74.000 Unit Price: $131.39
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0981 9516 797-05.51 L.F. 8IN PVC GRAVITY SEWER Bid: 0.000 Unit Price: $34.06
OFT-6FT DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0970 2970 797-05.51 L.F. 8IN PVC GRAVITY SEWER Bid: 100.000 Unit Price: $34.06
OFT-6FT DEPTH This Est: 0.000 This Est: $0.00
Total: 245.000 Total: $8,344.70
45009-3213-14 0980 3150 797-05.51 L.F. 8IN PVC GRAVITY SEWER Bid: 997.000 Unit Price: $34.06
OFT-6FT DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0981 9517  797-05.52 L.F. 8INPVC GRAVITY SEWER Bid: 0.000 Unit Price: $40.16
6FT-12FT DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0970 2980  797-05.52 L.F. 8IN PVC GRAVITY SEWER Bid: 1,272.000 Unit Price: $40.16
6FT-12FT DEPTH This Est: 0.000 This Est: $0.00
Total: 962.000 Total: $38,633.92
45009-3213-14 0980 3160  797-05.52 L.F. 8IN PVC GRAVITY SEWER Bid: 369.000 Unit Price: $40.16
6FT-12FT DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0981 9518  797-06.64 L.F. BORE/JACK 16IN STEEL CASING  Bid: 0.000 Unit Price: $582.23
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0980 3170  797-06.64 L.F. BORE/JACK 16IN STEEL CASING  Bid: 422.000 Unit Price: $582.23
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0981 9519  797-06.90 L.F. OPEN CUT 16IN STEEL CASING Bid: 0.000 Unit Price: $66.65
PIPE This Est: 0.000 This Est: $0.00
Total: 678.000 Total: $45,188.70
45009-3213-14 0980 3180  797-06.90 L.F. OPEN CUT 16IN STEEL CASING Bid: 570.000 Unit Price: $66.65
PIPE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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45009-3213-14 0970 2990 797-06.91 L.F. OPEN CUT 18IN STEEL CASING Bid: 90.000 Unit Price: $113.70
PIPE This Est: 0.000 This Est: $0.00
Total: 90.000 Total: $10,233.00
32006-3233-14 0981 9520 797-07.01 EACH 48IN MANHOLE OFT-4FT DEPTH Bid: 0.000 Unit Price: $2,259.96
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0980 3190 797-07.01 EACH 48IN MANHOLE OFT-4FT DEPTH Bid: 2.000 Unit Price: $2,259.96
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0981 9521 797-07.02 EACH 48IN MANHOLE 4FT-6FT DEPTH Bid: 0.000 Unit Price: $2,542.03
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0970 3000 797-07.02 EACH 48IN MANHOLE 4FT-6FT DEPTH Bid: 1.000 Unit Price: $2,542.03
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $5,084.06
45009-3213-14 0980 3200 797-07.02 EACH 48IN MANHOLE 4FT-6FT DEPTH Bid: 4.000 Unit Price: $2,542.03
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0981 9522 797-07.03 EACH 48IN MANHOLE 6FT-8FT DEPTH Bid: 0.000 Unit Price: $2,916.49
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,916.49
45009-3213-14 0970 3010 797-07.03 EACH 48IN MANHOLE 6FT-8FT DEPTH Bid: 4.000 Unit Price: $2,916.49
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $8,749.47
45009-3213-14 0980 3210 797-07.03 EACH 48IN MANHOLE 6FT-8FT DEPTH Bid: 6.000 Unit Price: $2,916.49
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0970 3020 797-07.04 EACH 48IN MANHOLE 8FT-10FT DEPTH  Bid: 2.000 Unit Price: $3,269.13
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,269.13
32006-3233-14 0981 9523 797-07.05 EACH 48IN MANHOLE 10FT-12FT DEPTF Bid: 0.000 Unit Price: $3,585.39
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,585.39
45009-3213-14 0970 3030 797-07.05 EACH 48IN MANHOLE 10FT-12FT DEPTF Bid: 1.000 Unit Price: $3,585.39
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,585.39
45009-3213-14 0980 3220 797-07.05 EACH 48IN MANHOLE 10FT-12FT DEPTF Bid: 1.000 Unit Price: $3,585.39
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0981 9524 797-07.06 EACH 48IN MANHOLE 12FT-14FT DEPTF Bid: 0.000 Unit Price: $3,938.04
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,938.04
45009-3213-14 0980 3230 797-07.06 EACH 48IN MANHOLE 12FT-14FT DEPTF Bid: 2.000 Unit Price: $3,938.04
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0981 9525 797-07.07 EACH 48IN MANHOLE 14FT-16FT DEPTF Bid: 0.000 Unit Price: $4,271.43
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0980 3240 797-07.07 EACH 48IN MANHOLE 14FT-16FT DEPTF Bid: 1.000 Unit Price: $4,271.43
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0981 9526 797-07.08 EACH 48IN MANHOLE 16FT-20FT DEPTF Bid: 0.000 Unit Price: $4,728.42
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,728.42
45009-3213-14 0980 3250 797-07.08 EACH 48IN MANHOLE 16FT-20FT DEPTF Bid: 1.000 Unit Price: $4,728.42
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0981 9527 797-08.02 LB. PVC FITTINGS Bid: 0.000 Unit Price: $29.29
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0980 3260 797-08.02 LB. PVC FITTINGS Bid: 20.000 Unit Price: $29.29
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0970 3040 797-08.05 L.F. B6IN PVC PIPE FOR SERVICE Bid: 250.000 Unit Price: $25.21
LATERAL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0981 9528 797-08.08 EACH 6IN CLEAN OUT ASSEMBLY Bid: 0.000 Unit Price: $360.17
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0970 3050 797-08.08 EACH 6IN CLEAN OUT ASSEMBLY Bid: 9.000 Unit Price: $360.17
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0980 3270 797-08.08 EACH 6IN CLEAN OUT ASSEMBLY Bid: 10.000 Unit Price: $360.17
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0970 3060  797-10.02 EACH CONNECT 8IN SEWER TO EXIST.  Bid: 2.000 Unit Price: $1,084.67
MANHOLE This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $7,938.68
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32006-3233-14 0981 9529  797-10.06 EACH CONNECT 6IN LATERAL TO Bid: 0.000 Unit Price: $911.01
SEWER LINE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0970 3070  797-10.06 EACH CONNECT 6IN LATERAL TO Bid: 9.000 Unit Price: $911.01
SEWER LINE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0980 3280  797-10.06 EACH CONNECT 6IN LATERAL TO Bid: 10.000 Unit Price: $911.01
SEWER LINE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0981 9530 797-10.09 EACH CONNECT EX. 8IN SEWER TO Bid: 0.000 Unit Price: $6,521.69
NEW MANHOLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0980 3290  797-10.09 EACH CONNECT EX. 8IN SEWER TO Bid: 2.000 Unit Price: $6,521.69
NEW MANHOLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0970 3080  797-1024 LS REMOVE & REPLACE SEWER Bid: 1.000 Unit Price: $57,876.74
PUMP STATION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0981 9531 797-11.15  V.F. 48IN MH ADJUSTMENT INCREASE Bid: 0.000 Unit Price: $387.40
HEIGHT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0970 3090 797-11.15  V.F. 48IN MH ADJUSTMENT INCREASE Bid: 6.000 Unit Price: $387.40
HEIGHT This Est: 0.000 This Est: $0.00
Total: 6.500 Total: $2,518.10
45009-3213-14 0980 3300 797-11.15  V.F. 48IN MH ADJUSTMENT INCREASE Bid: 2.000 Unit Price: $387.40
HEIGHT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0981 9532 797-11.25 EACH RETIREIN PLACE 48IN MANHOLE Bid: 0.000 Unit Price: $605.74
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $2,422.96
45009-3213-14 0970 3100 797-11.25 EACH RETIREIN PLACE 48IN MANHOLE Bid: 4.000 Unit Price: $605.74
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0980 3310 797-11.25 EACH RETIREIN PLACE 48IN MANHOLE Bid: 10.000 Unit Price: $605.74
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0981 9533 797-11.31  L.F. RETIREIN PLACE EXISTING Bid: 0.000 Unit Price: $1.83
SEWER 8IN-14IN This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0980 3320 797-11.31  L.F. RETIREIN PLACE EXISTING Bid: 2,943.000 Unit Price: $1.83
SEWER 8IN-14IN This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0990 3180 798-02.03 L.F. 4IN DIAMETER CONDUIT (PVC) Bid: 2,230.000 Unit Price: $24.37
This Est: 0.000 This Est: $0.00
Total: 1,480.000 Total: $36,067.60
32006-3233-14 0990 3190 798-04.04 L.F. DIRECTIONAL BORE 4IN/FLEX Bid: 662.000 Unit Price: $27.81
SLEEVE This Est: 0.000 This Est: $0.00
Total: 658.000 Total: $18,298.98
45009-3213-14 0920 2260 798-05.02 EACH FIBER OPTIC CABLE ENCLOSURE Bid: 1.000 Unit Price: $982.62
This Est: 1.330 This Est: $1,306.88
Total: 1.330 Total: $1,306.88
32006-3233-14 0990 3200 798-05.03 EACH FIBER OPTIC CABLE SPLICE Bid: 4.000 Unit Price: $82.40
This Est: 16.000 This Est: $1,318.40
Total: 16.000 Total: $1,318.40
0990 3200 ADJUSTMENT Test Report Payment Adjustment Adj This Est -12.000 Adj This Est -988.80
Adj Total: -12.000 Adj Total: -988.80
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32006-3233-14 0990 3210 798-05.04 L.F. 1/4IN EHS STEEL STRAND Bid: 3,160.000 Unit Price: $1.85
This Est: 0.000 This Est: $0.00
Total: 3,160.000 Total: $5,846.00
32006-3233-14 0990 3220 798-05.09 L.F. TRUNK/FEEDER CABLE .625 Bid: 1,670.000 Unit Price: $5.15
This Est: 0.000 This Est: $0.00
Total: 1,987.000 Total: $10,233.05
32006-3233-14 0990 3230 798-05.16 L.F. TRUNK/FEEDER CABLE .875 Bid: 2,820.000 Unit Price: $7.21
This Est: 0.000 This Est: $0.00
Total: 3,057.000 Total: $22,040.97
32006-3233-14 0990 3240 798-05.25 EACH COMMUNICATION ASSEMBLY Bid: 1.000 Unit Price: $237.93
(AMP) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $237.93
32006-3233-14 0990 3250 798-05.26 EACH COMMUNICATION ASSEMBLY Bid: 4.000 Unit Price: $78.28
(TAP) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $313.12
32006-3233-14 0990 3260 798-05.27 EACH COMMUNICATION ASSEMBLY Bid: 5.000 Unit Price: $33.99
(BOND) This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $237.93
45009-3213-14 0920 2270 798-05.29 EACH COMMUNICATION ASSEMBLY Bid: 8.000 Unit Price: $437.75
(CSC) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $3,502.00
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32006-3233-14 0990 3270 798-05.30 EACH COMMUNICATION ASSEMBLY Bid: 1.000 Unit Price: $98.88
(BbC) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $98.88
32006-3233-14 0990 3280 798-05.32 EACH COMMUNICATION ASSEMBLY Bid: 6.000 Unit Price: $138.71
(DDE) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $832.26
45009-3213-14 0920 2280 798-05.32 EACH COMMUNICATION ASSEMBLY Bid: 3.000 Unit Price: $138.71
(DDE) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $416.13
32006-3233-14 0990 3290 798-05.33 EACH COMMUNICATION ASSEMBLY Bid: 1.000 Unit Price: $257.50
(DE) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $257.50
45009-3213-14 0920 2290 798-05.33 EACH COMMUNICATION ASSEMBLY Bid: 4.000 Unit Price: $257.50
(DE) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,030.00
32006-3233-14 0990 3300 798-05.34 EACH COMMUNICATION ASSEMBLY Bid: 15.000 Unit Price: $75.19
(E1-2) This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $1,127.85
32006-3233-14 0990 3310 798-05.35 EACH COMMUNICATION ASSEMBLY Bid: 2.000 Unit Price: $122.57
(E2-2) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $245.14
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32006-3233-14 0990 3320  798-05.37 EACH COMMUNICATION ASSEMBLY Bid: 15.000 Unit Price: $202.91
(F2&F3) This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $3,043.65
32006-3233-14 0990 3330 798-05.46 EACH COMMUNICATION ASSEMBLY Bid: 2.000 Unit Price: $227.63
(RISER) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $455.26
32006-3233-14 0990 3340 798-05.53 EACH COMMUNICATION ASSEMBLY Bid: 7.000 Unit Price: $61.80
(SPLICE) This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $432.60
32006-3233-14 0990 3350  798-05.54 EACH COMMUNICATION ASSEMBLY Bid: 1.000 Unit Price: $456.29
(SVC) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $456.29
32006-3233-14 0990 3360 798-05.56 L.F. CABLE (DESCRIPTION) Bid: 1.000 Unit Price: $128.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0920 2300 798-06.02 L.F. FIBER OPTIC CABLE (4F) Bid: 389.000 Unit Price: $2.27
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0990 3370 798-06.13 L.F. FIBER OPTIC CABLE Bid: 3,401.000 Unit Price: $1.75
(DESCRIPTION)/(24F) This Est: 0.000 This Est: $0.00
Total: 3,748.000 Total: $6,559.00
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32006-3233-14 0990 3380 798-07.03 EACH PULL BOX Bid: 2.000 Unit Price: $6,151.16
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $12,302.32
45009-3213-14 0920 2310 798-08.05 EACH TRANSFER FEEDER CABLE Bid: 2,988.000 Unit Price: $1.65
This Est: 150.000 This Est: $247.50
Total: 644.000 Total: $1,062.60
32006-3233-14 0990 3390 798-09.01 L.F. REMOVE STEEL STRAND Bid: 2,291.000 Unit Price: $0.36
This Est: 2,772.000 This Est: $997.92
Total: 2,772.000 Total: $997.92
0990  339C ADJUSTMENT Test Report Payment Adjustment Adj This Est -481.000 Adj This Est -173.16
Adj Total: -481.000 Adj Total: -173.16
32006-3233-14 0990 3400 798-09.02 L.F. REMOVE AERIAL Bid: 3,200.000 Unit Price: $0.36
CABLE/TERMINALS This Est: 2,772.000 This Est: $997.92
Total: 2,772.000 Total: $997.92
32006-3233-14 0990 3410 798-09.03 EACH REMOVE POLES, GUYS, Bid: 1.000 Unit Price: $2,470.97
ANCHORS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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32006-3233-14 0100 2090 801-01 UNIT SEEDING (WITH MULCH) Bid: 3,210.000 Unit Price: $26.35
This Est: -2,726.440 This Est: $-71,841.69
Total: 447.510 Total: $11,791.89
0100 2090 ADJUSTMENT Test Report Payment Adjustment Adj This Est 1,711.950 Adj This Est 45,109.88
Adj Total: 0.000 Adj Total: 0.00
45009-3213-14 0100 1430 801-01 UNIT SEEDING (WITH MULCH) Bid: 1,110.000 Unit Price: $26.35
This Est: 0.000 This Est: $0.00
Total: 52.720 Total: $1,389.17
32006-3233-14 0100 2100 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 4,600.000 Unit Price: $14.58
MULCH) This Est: -26,443.570 This Est: $-385,547.25
Total: 12,381.340 Total: $180,519.94
0100 2100 ADJUSTMENT Test Report Payment Adjustment Adj This Est 26,117.910 Adj This Est 380,799.13
Adj Total: 0.000 Adj Total: 0.00
45009-3213-14 0100 1440 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 2,100.000 Unit Price: $14.58
MULCH) This Est: 220.140 This Est: $3,209.64
Total: 4,302.440 Total: $62,729.58
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32006-3233-14 0100 2110 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 5,965.000 Unit Price: $16.43
This Est: -4,852.590 This Est: $-79,728.05
Total: 3,276.190 Total: $53,827.80
0100 2110 ADJUSTMENT Test Report Payment Adjustment Adj This Est 4,697.900 Adj This Est 77,186.50
Adj Total: 0.000 Adj Total: 0.00
45009-3213-14 0100 1450 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 2,060.000 Unit Price: $16.43
This Est: 0.000 This Est: $0.00
Total: 1,875.180 Total: $30,809.21
32006-3233-14 0100 2120 801-02.15 TON FERTILIZER Bid: 45.000 Unit Price: $620.55
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 1460 801-02.15 TON FERTILIZER Bid: 15.000 Unit Price: $620.55
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 2130 801-03 M.G. WATER (SEEDING & SODDING) Bid: 389.000 Unit Price: $39.85
This Est: 0.000 This Est: $0.00
Total: 128.400 Total: $5,116.74
45009-3213-14 0100 1470 801-03 M.G. WATER (SEEDING & SODDING) Bid: 232.000 Unit Price: $39.85
This Est: 6.000 This Est: $239.10
Total: 280.300 Total: $11,169.96
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32006-3233-14 0100 9026 801-06 UNIT MULCH Bid: 0.000 Unit Price: $15.81
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45009-3213-14 0100 9027 801-06 UNIT MULCH Bid: 0.000 Unit Price: $15.81
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
32006-3233-14 0100 2140 803-01 S.Y. SODDING (NEW SOD) Bid: 14,120.000 Unit Price: $3.84
This Est: 0.000 This Est: $0.00
Total: 11,151.110 Total: $42,820.26
0100 2140 ADJUSTMENT Test Report Payment Adjustment Adj This Est 540.000 Adj This Est 2,073.60
Adj Total: 0.000 Adj Total: 0.00
45009-3213-14 0100 1480 803-01 S.Y. SODDING (NEW SOD) Bid: 20,605.000 Unit Price: $3.84
This Est: 0.000 This Est: $0.00
Total: 27,780.680 Total: $106,677.81
0100 1480 ADJUSTMENT Test Report Payment Adjustment Adj This Est 1,060.680 Adj This Est 4,073.01
Adj Total: 0.000 Adj Total: 0.00
32006-3233-14 0100 2150 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 530,000.000 Unit Price: $0.58
(TYPEII) This Est: 0.000 This Est: $0.00
Total: 376,173.200 Total: $218,180.46
45009-3213-14 0100 1490 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 184,000.000 Unit Price: $0.58
(TYPEII) This Est: 0.000 This Est: $0.00
Total: 206,819.770 Total: $119,955.47
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32006-3233-14 0100 2160 806-02.03 CYCL PROJECT MOWING Bid: 3.000 Unit Price: $1,854.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

45009-3213-14 0100 1500 806-02.03 CYCL PROJECT MOWING Bid: 3.000 Unit Price: $1,854.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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